
  

DCP 287 'Generation Credits in the EDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling specifications and 
discussion of proposed legal text. 

13 March 2017 

2.  Working Group members to complete Action Items and submit to ElectraLink for 
inclusion into Draft Consultation. 

27 March 2017 

3.  ElectraLink to draft a consultation document based on Working Group comments 
at the meeting and circulate to Working Group members for review.  

28 March 2017 

4.  Meeting of Working Group to review consultation document. 04 April 2017 

5.  Working Group to complete actions as per last meeting and include 
updates in consultation document submit to ElectraLink to circulate 
to group for review 

April 2017 

6.  Meeting of Working Group to review consultation document. 12 May 2017 

7.  Working Group to complete actions 31 May 2017 

8.  Update consultation document 14 June 2017 

9.  Meeting of Working Group to review consultation document.  21 July 2017 

10.  Further meeting to review the consultation document 15 August 2017 

11.  Complete outstanding actions 22 August 2017 

12.  Meeting to review of the Consultation document 7 September 2017 

13.  Meeting to review the final Consultation document 26 September 

2017 

14.  ElectraLink to circulate consultation document to group for final review 03 October 2017 

15.  Consultation Document issued to parties for a period of 3 weeks 06 October 2017 

16.  Consultation Responses due back 27 October 2017 

17.  ElectraLink collates consultation responses and circulates to Working 
Group members 

03 November 2017 

18.  Meeting for Working Group to review the Consultation responses. Proposed face 

to face meeting. 

10 November 2017 

19.  ElectraLink issues the RFI to DNOs 22 November 2017 

20.  RFI Responses due 29 November 2017 

21.  Meeting to review the RFI responses 11 December 2017 

22.  ElectraLink updates legal text and starts second consultation document.   W/C 08 January 

2018 

23.  Working Group meeting to review draft second consultation and agree the legal 

text. 

23 January 2018 

24.  Outstanding actions completed 05 February 2018 



25.  Working Group Teleconference to review and finalise the Legal Text ahead of 

sending to the Modeller 

07 February 2018 

26.  Modelling support request made to Reckon for three weeks (if available otherwise 

there may be a delay in the work plan) 

08 February 2018 

27.  Circulate updated second consultation document to Working Group members 08 February 2018 

28.  Teleconference to review and finalise Consultation ahead of receiving the Models 27 February 2018 

29.  Model received from Reckon  01 March 2018 

30.  Request an anonymised Impact Assessment from DNOs 05 March 2018 

31.  Teleconference meeting to review modelling issues/questions and legal text 14 March 2018 

32.  Email decision on progressing DCP 287 and any next steps required June 2018 

33.  Meeting to review outcomes from modelling request / advice and to continue 

drafting the consultation document 

July 2018 

34.  ElectraLink updates second consultation document and possibly requests 

modelling and impact assessment.  

July 2018 

35.  Second Consultation Document issued for a period of [three weeks]  August 2018 

36.  Second Consultation Responses due [based on three-week consultation period]  August 2018 

37.  ElectraLink collates second consultation responses and circulates to Working 
Group members  

August 2018 

38.  Meeting to review second consultation responses  September 2018  

39.  Amend the legal text based on feedback from the second consultation as 
required.  

September 2018 

40.  Legal text issued to the DCUSA legal consultant for review  September 2018 

41.  ElectraLink to draft Change Report and circulate to Working Group  October 2018 

42.  ElectraLink to circulate draft legal text to Working Group members once received 
from legal advisor  

October 2018 

43.  Meeting to review draft Change Report and DCUSA legal consultant comments on 
the legal text  

October 2018 

44.  Change Report submitted to DCUSA Panel (Panel paper day)  14 November 2018 

45.  DCUSA Panel approves Change Report  21 November 2018 

46.  Change Report issued for voting  23 November 2018  

47.  Voting Closes (three weeks)  14 December 2018 

48.  Change Declaration issued  18 December 2018 

49.  Ofgem Decision  25 January 2018 

50.  Implementation Date  01 April 2021 

 

 


