DCP 287 'Generation Credits in the EDCM’ Work Plan

First Working Group meeting — review CP, including modelling specifications and
discussion of proposed legal text.

13 March 2017

Working Group members to complete Action Items and submit to ElectraLink for
inclusion into Draft Consultation.

27 March 2017

ElectralLink to draft a consultation document based on Working Group comments
at the meeting and circulate to Working Group members for review.

28 March 2017

from legal advisor

Meeting of Working Group to review consultation document. 04 April 2017
ElectraLink updates consultation document and circulates to group April 2017

for final sign off

Consultation Document issued to parties for a period of [xx Month —xx Month] April 2017
Consultation Responses due back May 2017
ElectralLink collates consultation responses and circulates to Working May 2017
Group members

Meeting for Working Group to review the Consultation responses. Proposed face | June 2017

to face meeting.

ElectraLink updates consultation document and modelling specification June 2017
document.

Modelling support request made to Reckon for six weeks June 2017
Model received from Reckon July 2017
Working Group DNO members to test the model on receipt. July 2017
ElectraLink updates consultation document to include model and circulates to August 2017
Working Group for review

Working Group to review the consultation and modelling document and submit August 2017
comments to Electralink

ElectraLink updates consultation document based on comments August 2017
Consultation Document issued for a period of [three weeks] August 2017
Consultation Responses due [based on three-week consultation period] September 2017
ElectralLink collates consultation responses and circulates to Working Group September 2017
members

Meeting to review consultation responses September 2017
Amend the legal text based on feedback from the consultation as required. September 2017
Legal text issued to the DCUSA legal consultant for review October 2017
ElectralLink to draft Change Report and circulate to Working Group October 2017
ElectralLink to circulate draft legal text to Working Group members once received October 2017




Meeting to review draft Change Report and DCUSA legal consultant comments on | October 2017
the legal text

Change Report submitted to DCUSA Panel (Panel paper day) 11 October 2017
DCUSA Panel approves Change Report 18 October 2017
Change Report issued for voting 20 October 2017

Voting Closes (three weeks)

10 November 2017

Change Declaration issued

14 November 2017

Ofgem Decision

19 December 2017

Implementation Date

01 April 2019




