
  

DCP 287 'Generation Credits in the EDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling specifications and 
discussion of proposed legal text. 

13 March 2017 

2.  Working Group members to complete Action Items and submit to ElectraLink for 
inclusion into Draft Consultation. 

27 March 2017 

3.  ElectraLink to draft a consultation document based on Working Group comments 
at the meeting and circulate to Working Group members for review.  

28 March 2017 

4.  Meeting of Working Group to review consultation document. 04 April 2017 

5.  ElectraLink updates consultation document and circulates to group 
for final sign off 

April 2017 

6.  Consultation Document issued to parties for a period of [xx Month – xx Month] April 2017 

7.  Consultation Responses due back May 2017 

8.  ElectraLink collates consultation responses and circulates to Working 
Group members 

May 2017 

9.  Meeting for Working Group to review the Consultation responses. Proposed face 

to face meeting. 

June 2017 

10.  ElectraLink updates consultation document and modelling specification 

document.  

June 2017 

11.  Modelling support request made to Reckon for six weeks  June 2017 

12.  Model received from Reckon  July 2017 

13.  Working Group DNO members to test the model on receipt.  July 2017 

14.  ElectraLink updates consultation document to include model and circulates to 

Working Group for review  

August 2017  

15.  Working Group to review the consultation and modelling document and submit 
comments to ElectraLink  

August 2017  

16.  ElectraLink updates consultation document based on comments  August 2017  

17.  Consultation Document issued for a period of [three weeks]  August 2017  

18.  Consultation Responses due [based on three-week consultation period]  September 2017  

19.  ElectraLink collates consultation responses and circulates to Working Group 
members  

September 2017 

20.  Meeting to review consultation responses  September 2017  

21.  Amend the legal text based on feedback from the consultation as required.  September 2017  

22.  Legal text issued to the DCUSA legal consultant for review  October 2017 

23.  ElectraLink to draft Change Report and circulate to Working Group  October 2017 

24.  ElectraLink to circulate draft legal text to Working Group members once received 
from legal advisor  

October 2017  



25.  Meeting to review draft Change Report and DCUSA legal consultant comments on 
the legal text  

October 2017  

26.  Change Report submitted to DCUSA Panel (Panel paper day)  11 October 2017  

27.  DCUSA Panel approves Change Report  18 October 2017  

28.  Change Report issued for voting  20 October 2017  

29.  Voting Closes (three weeks)  10 November 2017  

30.  Change Declaration issued  14 November 2017  

31.  Ofgem Decision  19 December 2017  

32.  Implementation Date  01 April 2019  

 

 


