
  

DCP 284 ' The Application of Scaling to Generation Credits in the CDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling 
specifications and discussion of proposed legal text 

28 November 

2016 

2.  Working Group members to complete Action Items and submit to 
Electralink for inclusion into Draft Consultation 

5 December 

2016 

3.  Electralink to draft a consultation document based on Working Group 
comments at the meeting and circulate to Working Group members for 
review 

5 December 

2016 

4.  Working Group to review draft consultation document and submit 
comments to ElectraLink 

12 December 

2016 

5.  Second Working Group meeting – discussion and review of draft 
consultation 

4 January 2017 

6.  Working Group to complete Actions Items from meeting and submit to 
ElectraLink for inclusion into Consultation 

13 January 2017 

7.  ElectraLink updates consultation document and circulates to group prior 
to next meeting 

16 January 2017 

8.  Consultation Document to be reviewed by working group members 16-23 January 

2017 

9.  Third Working Group meeting - Consultation Document to be finalized at 
meeting 

23 January 2017 

10.  Working Group to complete Actions Items from meeting and submit to 
ElectraLink for inclusion into Consultation 

27 January 

11.  ElectraLink to finalise the draft consultation document based on 
Working Group comments at the meeting and circulate to Working 
Group members for final review 

3 February 2017 

12.  Consultation Document issued to parties for a period of three weeks [6 
February – 27 February] 

6 February 2017 

13.  DCP 284 Consultation responses due back. 27 February 

2017 

14.  Electralink collates consultation responses and circulates to 
Working Group members 

1 March 2017 

15.  Meeting for Working Group to review the Consultation responses - 
Proposed face to face meeting 

March 2017 

16.  ElectraLink to draft a consultation document based on Working Group 
comments at the meeting and circulate to Working Group members for 
review 

March 2017 

17.  Working Group to review the consultation document and submit 
comments to ElectraLink. 

March 2017 



18.  Meeting for Working Group to review consultation document.  April 2017 

19.  ElectraLink updates consultation document and circulates to group for final 
sign off. 

April 2017 

20.  Consultation issued to parties for a period of [three weeks] April 2017 

21.  Consultation Responses due [based on three-week consultation period] May 2017 

22.  Working Group to meet to review the consultation responses. May 2017 

23.  Amend the legal text based on feedback from the consultation as required. May 2017 

24.  Legal text issued to the DCUSA legal advisor for review June 2017 

25.  Electralink to draft Change Report and circulate to Working Group June 2017 

26.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

June 2017 

27.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

July 2017 

28.  Change Report submitted to DCUSA Panel (Panel paper day) 12 July 2017 

29.  DCUSA Panel approves Change Report 19 July 2017 

30.  Change Report issued for voting 21 July 2017 

31.  Voting Closes (three weeks) 11 August 2017 

32.  Change Declaration issued 15 August 2017 

33.  Ofgem Decision 19 September 

2017 

34.  Implementation Date 01 April 2019 

 

 


