
  

DCP 282 'Embedded Distribution Network Operator (EDNO) UMSO’ Work Plan 

No. Event Target Date 

1.  Consultation Document issued for a period of four weeks 12 December 

2016 

2.  Consultation Responses due [based on four week consultation period] 13 January 2017 

3.  Electralink collates consultation responses and circulates to 
Working Group members 

13 – 16 January 

2017 

4.  Face to face meeting to review consultation responses  27 January 2017 

5.  Implement changes to legal text in light of consultation responses February 2017 

6.  Legal text issued to the DCUSA legal consultant for review February 2017 

7.  Electralink to draft Change Report and circulate to Working Group February 2017 

8.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

February 2017 

9.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

February 2017 

10.  Change Report submitted to DCUSA Panel (Panel paper day) 08 March 2017 

11.  DCUSA Panel approves Change Report 15 March 2017 

12.  Change Report issued for voting 17 March 2017 

13.  Voting Closes (three weeks) 07 April 2017 

14.  Change Declaration issued 11 April 2017 

15.  Ofgem Decision 16 May 2017 

16.  Implementation Date 29 June 2017 

 

 


