DCP 274 Work Plan ‘The application of export capacity charges in the EDCM’

Electralink to update consultation document and circulate
to Working Group members for review

20 December 2016

Working Group members to review updated consultation
document and provide comments (FCP DNOs to complete
action to review wording)

28 December 2016

Electralink to make amendments based on Working 3 January 2016
Group comments and issue consultation for a three-week

duration.

Consultation closes 24 January 2017
Electralink to collate and circulate responses 31 January 2017
Working Group to reconvene to review Consultation 21 April 2017
Responses via web conference and assess whether a

second Consultation is required.

AP to provide a summary of 0&M Charges to the Working 02 May 2017
Group for review.

Working Group meeting to review the evidence on 09 May 2017
whether double charging is taking place and the agreed

next steps.

Draft modelling specification documents. May 2017

Submit modelling request to the DCUSA modelling
consultant.

Late May 2017

Meeting to review the model and draft legal text for the
preferred solution and determine if a second consultation
is required.

June 2017

Electralink to compile draft second consultation and
circulate to the group for comments.

Late June 2017

Electralink to make amendments based on Working
Group comments and issue consultation for a three-week
duration.

July 2017

Meeting to review second consultation responses.

August 2017

Legal text issued to the DCUSA legal consultant for review

August 2017

Electralink to draft the Change Report and circulate it to September 2017
the Working Group for comments

ElectralLink to circulate the updated change report for September 2017
final approval

Change Report submitted to DCUSA Panel (Panel paperday) September 2017
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DCUSA Panel approves Change Report

October 2017

Change Report issued for voting October 2017
Voting Closes November 2017
Change Declaration issued November 2017
Authority Decision December 2017
Implementation Date 1 April 2019




