DCP 273 Work Plan ‘Align CDCM table 1001 (target revenue) to latest Schedule 15 template’

First Working Group meeting 8 July 2016
Lee Wells to draft modelling specification and issue to the Working Group | 11 July 2016
for review

- Working Group to review the modelling request and provide comments 15 July 2016
ElectraLink to request approval of modelling request from the DCUSA w/c 22 July 2016
Panel
Modelling request issued to the DCUSA Modelling Consultant w/c 22 July 2016
Modelling request received from DCUSA Modelling Consultant w/c 8 August 2016
Model circulated to the Working Group for review w/c 8 August 2016

Model issued to DNOs for testing

15 August 2016 — 22

5 September 2016

August 2016
DNOs confirm model is fit for purpose/need for telecon to discuss w/c 22 August 2016
Legal text issued to the DCUSA legal consultant for review w/c 22 August 2016
Electralink to draft Change Report and circulate to Working Group 24 August 2016
ElectraLink to circulate draft legal text to Working Group members once w/c 29 August 2016
received from legal advisor
Meeting to review draft Change Report and DCUSA legal consultant 1 September 2016
comments on the legal text
Lee Wells to make minor changes to title descriptions in table 1001 of the | 1 September 2016
CDCM and circulate to the Working Group for review
Electralink to request for approval for a modelling update from the DCUSA | 2 September 2016
Modelling Contract manager (Julia Haughey) and submit the proposed
changes to Reckon for update.
Circulate updated model to Working Group once received from the w/c 5 September 2016
Modelling consultant
Lee Wells is to test the updated model to ensure that it meets the w/c 5 September 2016
intent of the DCP 273 change and share findings with the Working
Group.
ElectraLink to circulate the updated Change Report pack for w/c 5 September 2016
working final approval
Change Report submitted to DCUSA Panel (Panel paper day) 14 September 2016
DCUSA Panel approves Change Report 21 September 2016
Change Report issued for voting 23 September 2016
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Voting Closes 14 October 2016
Change Declaration issued 18 October 2016
Implementation Date 1 April 2018




