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DCP 273 Work Plan ‘Align CDCM table 1001 (target revenue) to latest Schedule 15 template’  

No. Event Target Date 

1.  First Working Group meeting 8 July 2016 

2.  Lee Wells to draft modelling specification and issue to the Working Group 
for review  

11 July 2016 

3.  Working Group to review the modelling request and provide comments 15 July 2016 

4.  ElectraLink to request approval of modelling request from the DCUSA 
Panel 

w/c 22 July 2016 

5.  Modelling request issued to the DCUSA Modelling Consultant w/c 22 July 2016 

6.  Modelling request received from DCUSA Modelling Consultant w/c 8 August 2016 

7.  Model circulated to the Working Group for review w/c 8 August 2016 

8.  Model issued to DNOs for testing 15 August 2016 – 22 

August 2016 

9.  DNOs confirm model is fit for purpose/need for telecon to discuss w/c 22 August 2016 

10.  Legal text issued to the DCUSA legal consultant for review w/c 22 August 2016 

11.  Electralink to draft Change Report and circulate to Working Group 24 August 2016 

12.  ElectraLink to circulate draft legal text to Working Group members once 
received from legal advisor 

w/c 29 August 2016 

13.  Meeting to review draft Change Report and DCUSA legal consultant 
comments on the legal text 

1 September 2016 

14.  Lee Wells to make minor changes to title descriptions in table 1001 of the 
CDCM and circulate to the Working Group for review  

1 September 2016 

15.  ElectraLink to request for approval for a modelling update from the DCUSA 
Modelling Contract manager (Julia Haughey) and submit the proposed 
changes to Reckon for update. 

2 September 2016 

16.  Circulate updated model to Working Group once received from the 
Modelling consultant 

w/c 5 September 2016 

17.  Lee Wells is to test the updated model to ensure that it meets the 
intent of the DCP 273 change and share findings with the Working 
Group. 

w/c 5 September 2016 

18.  ElectraLink to circulate the updated Change Report pack for 
working final approval 

w/c 5 September 2016 

19.  Change Report submitted to DCUSA Panel (Panel paper day) 14 September 2016 

20.  DCUSA Panel approves Change Report 21 September 2016 

21.  Change Report issued for voting 23 September 2016 



22.  Voting Closes 14 October 2016 

23.  Change Declaration issued 18 October 2016 

24.  Implementation Date 1 April 2018 

 

 

  


