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DCP 273 Work Plan ‘Align CDCM table 1001 (target revenue) to latest Schedule 15 template’  

No. Event Target Date 

1.  First Working Group meeting 8 July 2016 

2.  Lee Wells to draft modelling specification and issue to the Working Group 
for review  

11 July 2016 

3.  Working Group to review the modelling request and provide comments 15 July 2016 

4.  ElectraLink to request approval of modelling request from the DCUSA 
Panel 

w/c 22 July 2016 

5.  Modelling request issued to the DCUSA Modelling Consultant w/c 22 July 2016 

6.  Modelling request received from DCUSA Modelling Consultant w/c 1 August 

2016 

7.  Model circulated to the Working Group for review. w/c 1 August 

2016 

8.  Model issued to DNOs for testing w/c 8 August 

2016 – w/c 15 

August 2016 

9.  DNOs confirm model is fit for purpose/need for telecon to discuss w/c 22 August 

2016 

10.  Legal text issued to the DCUSA legal consultant for review w/c 22 August 

2016 

11.  Electralink to draft Change Report and circulate to Working Group w/c 22 August 

2016 

12.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

w/c 29 August 

2016 

13.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

w/c 29 August 

2016 

14.  ElectraLink to circulate w/c 5 Sept 2016 

15.  Change Report submitted to DCUSA Panel (Panel paper day) 14 September 

2016 

16.  DCUSA Panel approves Change Report 21 September 

2016 

17.  Change Report issued for voting 23 September 

2016 

18.  Voting Closes 14 October 2016 



19.  Change Declaration issued 18 October 2016 

20.  Implementation Date 1 April 2018 

 

 


