DCP 266 ‘The calculation and application of IDNO discounts’ Working Group

Work Plan

First Working Group meeting

22 April 2016

Next Working Group Meeting

Monday, 23 May, 2pm

- Working Group Meeting to review draft consultation 04 July 2016
ElectraLink to prepare modelling Support request and circulate to the | 13 July 2016
Working Group for review
Working Group to review and provide comments on modelling 27 July 2016
request
Electralink to seek approval for modelling support request 24 August 2016

Model received from Reckon

19 October 2016

Model circulated to Working Group for review

19 October 2016

Working Group to meet and review updated model and update
consultation document

31 October 2016, 10am

- Working Group meeting face to face with Reckon

30 November 2016

Modelling Consultant to provide options for consideration of Working | 17 January 2017
Group.
Working Group to meet to review modelling options and agree how 24 January 2017

to populate the input sheet, in particular:

e Approach to incentives
e Transmission Exit Charge

In addition, agree:

e Approach to negative discounts

e What to do if the iterations do not converge, i.e. what should
the manual work around process be? What elements of the
calculation might cause divergence?

Does the group want to provide 17/18 and 18/19 input data
to understand the volatility of the new calculation?

DNOs to populate existing model sheets with data for use by the
Modelling Consultant.

14 February 2017 — gave
DNOs until end of March

Modelling Consultant to return Impact Assessment

28 February 2017 —
Returned end of April in-
line with above note
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Working Group to meet to review Impact Assessment and to finalise 6 March 2017 — met on
Consultation document 20 June 2017.

ElectralLink to find and issue what was asked for in terms of modelling | 21 June 2017
to the Working Group.

Actions: negative tariffs and LDNO EHV generation approach and 0 30 June 2017
volumes issues to be completed by 30 June 2017.

Three actions to be included in a modelling document and issued to 3 July 2017
WG by 3 July for final check by 7 July

Submit updates to modelling consultant (check for spare KPI for 7 July 2017
double time)

Modelling Consultant updates model and completes 28 July 2017

ElectraLink updates consultation document while IA is being 28 July 2017
updated.

Meeting to review modelling, IA, consultation document, legal 25 September 2017
text.

Draft consultation updated and issued to Working Group 2 October 2017

Meeting to review/finalise consultation document 12 October 2017

Finalise consultation document based on feedback at meeting 13 October 2017

Consultation Document issued for a period of [three weeks] 14 October 2017

Consultation Responses due [based on three-week consultation 3 November 2017
period]

Electralink collates consultation responses and circulates to 10 November 2017
Working Group members

Meeting to review consultation responses (face to face or telecon) 21 November 2017
Working Group to Implement changes to legal text in light of November 2017
consultation responses

Legal text issued to the DCUSA legal consultant for review November 2017
Electralink to circulate proposed legal text to Working Group December 2017

members once received from legal advisor

Electralink to draft Change Report and circulate to Working Group December 2017

Meeting to review draft Change Report and DCUSA legal December 2017
consultant comments on the legal text

Electralink updates Change Report and circulates to group January 2018
for final sign off

Change Report submitted to DCUSA Panel (Panel paper day) 10 January 2018

<
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DCUSA Panel approves Change Report

17 January 2018

Change Report issued for voting

19 January 2018

Voting Closes

09 February 2018

Change Declaration issued

13 February 2018

Ofgem Decision

20 March 2018

Implementation Date

01 April 2020
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