DCP 266 ‘The calculation and application of IDNO discounts’ Working Group

Work Plan

First Working Group meeting

22 April 2016

Next Working Group Meeting

Monday, 23 May, 2pm

- Working Group Meeting to review draft consultation 04 July 2016
ElectraLink to prepare modelling Support request and circulate to the | 13 July 2016
Working Group for review
Working Group to review and provide comments on modelling 27 July 2016
request
Electralink to seek approval for modelling support request 24 August 2016

Model received from Reckon

19 October 2016

Model circulated to Working Group for review

19 October 2016

Working Group to meet and review updated model and update
consultation document

31 October 2016, 10am

- Working Group meeting face to face with Reckon

30 November 2016

Modelling Consultant to provide options for consideration of Working | 17 January 2017
Group.
Working Group to meet to review modelling options and agree how 24 January 2017

to populate the input sheet, in particular:

e Approach to incentives
e Transmission Exit Charge

In addition, agree:

e Approach to negative discounts

e What to do if the iterations do not converge, i.e. what should
the manual work around process be? What elements of the
calculation might cause divergence?

Does the group want to provide 17/18 and 18/19 input data
to understand the volatility of the new calculation?

DNOs to populate existing model sheets with data for use by the
Modelling Consultant.

14 February 2017 — gave
DNOs until end of March

Modelling Consultant to return Impact Assessment

28 February 2017 —
Returned end of April in-
line with above note

V8.0

12 October 2017




Working Group to meet to review Impact Assessment and to finalise
Consultation document

6 March 2017 — met on
20 June 2017.

ElectralLink to find and issue what was asked for in terms of modelling
to the Working Group.

21 June 2017

Actions: negative tariffs and LDNO EHV generation approach and 0
volumes issues to be completed by 30 June 2017.

30 June 2017

Three actions to be included in a modelling document and issued to 3 July 2017
WG by 3 July for final check by 7 July

Submit updates to modelling consultant (check for spare KPI for 7 July 2017
double time)

Modelling Consultant updates model and completes 28 July 2017
ElectraLink updates consultation document while IA is being 28 July 2017

updated.

Meeting to review modelling, IA, consultation document, legal
text.

25 September 2017

Draft consultation updated and issued to Working Group

2 October 2017

Meeting to review/finalise consultation document

12 October 2017

Updated tables to be provided by NPg 17 October 2017
Electralink to finalise consultation document based on 19 October 2017
feedback at meeting

Working Group to review consultation document including 26 October 2017
tables

Consultation Document issued for a period of [three weeks] 27 October 2017

Consultation Responses due [based on three-week consultation
period]

17 November 2017

Electralink collates consultation responses and circulates to
Working Group members

20 November 2017

Meeting to review consultation responses (face to face or telecon)

21 November 2017

<

Working Group to Implement changes to legal text in light of November 2017
consultationresponses
Legal text issued to the DCUSA legal consultant for review November 2017
Electralink to circulate proposed legal text to Working Group December 2017
members once received from legal advisor
Electralink to draft Change Report and circulate to Working Group December 2017
Meeting to review draft Change Report and DCUSA legal December 2017
consultant comments on the legal text

12 October 2017




Electralink updates Change Report and circulates to group January 2018
for final sign off

Change Report submitted to DCUSA Panel (Panel paper day) 10 January 2018
DCUSA Panel approves Change Report 17 January 2018
Change Report issued for voting 19 January 2018

Voting Closes

09 February 2018

Change Declaration issued

13 February 2018

Ofgem Decision

20 March 2018

Implementation Date

01 April 2020

V8.0

12 October 2017




