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DCP 266 ‘The calculation and application of IDNO discounts’ Working Group 
Work Plan 

No. Event Target Date 

1.  First Working Group meeting 22 April 2016 

2.  Next Working Group Meeting Monday, 23 May, 2pm 

3.  Working Group Meeting to review draft consultation 04 July 2016 

4.  ElectraLink to prepare modelling Support request and circulate to the 
Working Group for review 

13 July 2016   

5.  Working Group to review and provide comments on modelling 
request 

27 July 2016 

6.  Electralink to seek approval for modelling support request 24 August 2016 

7.  Model received from Reckon 19 October 2016 

8.  Model circulated to Working Group for review 19 October 2016 

9.  Working Group to meet and review updated model and update 
consultation document 

31 October 2016, 10am 

10.  Working Group meeting face to face with Reckon  30 November 2016 

11.  Modelling Consultant to provide options for consideration of Working 
Group. 

17 January 2017 

12.  Working Group to meet to review modelling options and agree how 
to populate the input sheet, in particular: 

 Approach to incentives 

 Transmission Exit Charge 

In addition, agree: 

 Approach to negative discounts 

 What to do if the iterations do not converge, i.e. what should 
the manual work around process be? What elements of the 
calculation might cause divergence? 

 Does the group want to provide 17/18 and 18/19 input data 
to understand the volatility of the new calculation? 

 

24 January 2017 

13.  DNOs to populate existing model sheets with data for use by the 
Modelling Consultant. 

14 February 2017 

14.  Modelling Consultant to return Impact Assessment 28 February 2017 

15.  Working Group to meet to review Impact Assessment and to finalise 
Consultation document 

6 March 2017 

16.  ElectraLink updates consultation document and circulates to W/C 20 March 2017 
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group for final sign off 

17.  Consultation Document issued for a period of [three weeks] W/C 10 April 2017 

18.  Consultation Responses due [based on three week consultation 
period] 

W/C 1 May 2017 

19.  Electralink collates consultation responses and circulates to 
Working Group members 

W/C 1 May 2017 

20.  Meeting to review consultation responses W/C 8 May 2017 

21.  Working Group to Implement changes to legal text in light of 
consultation responses 

W/C 15 May 2017 

22.  Legal text issued to the DCUSA legal consultant for review W/C 15 May 2017 

23.  ElectraLink to circulate proposed legal text to Working Group 
members once received from legal advisor 

W/C 29 May 2017 

24.  Electralink to draft Change Report and circulate to Working Group W/C 29 May 2017 

25.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

W/C 5 June 2017 

26.  ElectraLink updates Change Report and circulates to group 
for final sign off 

W/C 12 June 2017 

27.  Change Report submitted to DCUSA Panel (Panel paper day) 14 June 2017 

28.  DCUSA Panel approves Change Report 21 June 2017 

29.  Change Report issued for voting 23 June 2017 

30.  Voting Closes 14 July 2017 

31.  Change Declaration issued 18 July 2017 

32.  Ofgem Decision 22 August 2017 

33.  Implementation Date 01 April 2019 

 


