DCP 266 ‘The calculation and application of IDNO discounts’ Working Group
Work Plan

First Working Group meeting 22 April 2016

Next Working Group Meeting Monday, 23 May, 2pm

- Working Group Meeting to review draft consultation 04 July 2016

Electralink to prepare modelling Support request and circulate to the | 13 July 2016
Working Group for review

- Working Group to review and provide comments on modelling 27 July 2016

request

- Electralink to seek approval for modelling support request 24 August 2016
- Model received from Reckon 19 October 2016
- Model circulated to Working Group for review 19 October 2016
- Working Group to meet and review updated model and update 31 October 2016, 10am

consultation document

- Working Group meeting face to face with Reckon 30 November 2016

Modelling Consultant to provide options for consideration of Working | 17 January 2017
Group.

Working Group to meet to review modelling options and agree how 24 January 2017
to populate the input sheet, in particular:

e Approach to incentives
e Transmission Exit Charge

In addition, agree:

e Approach to negative discounts

e What to do if the iterations do not converge, i.e. what should
the manual work around process be? What elements of the
calculation might cause divergence?

Does the group want to provide 17/18 and 18/19 input data
to understand the volatility of the new calculation?

DNOs to populate existing model sheets with data for use by the 14 February 2017
Modelling Consultant.

Modelling Consultant to return Impact Assessment 28 February 2017

Working Group to meet to review Impact Assessment and to finalise 6 March 2017
Consultation document

Electralink updates consultation document and circulates to W/C 20 March 2017

v4.0 31 January 2017



group for final sign off

Consultation Document issued for a period of [three weeks]

W/C 10 April 2017

Consultation Responses due [based on three week consultation
period]

W/C 1 May 2017

Electralink collates consultation responses and circulates to
Working Group members

W/C 1 May 2017

Meeting to review consultation responses

W/C 8 May 2017

Working Group to Implement changes to legal text in light of
consultationresponses

W/C 15 May 2017

Legal text issued to the DCUSA legal consultant for review

W/C 15 May 2017

Electralink to circulate proposed legal text to Working Group
members once received from legal advisor

W/C 29 May 2017

Electralink to draft Change Report and circulate to Working Group

W/C 29 May 2017

Meeting to review draft Change Report and DCUSA legal
consultant comments on the legal text

W/C 5 June 2017

Electralink updates Change Report and circulates to group
for final sign off

W/C 12 June 2017

Change Report submitted to DCUSA Panel (Panel paperday) 14 June 2017
DCUSA Panel approves Change Report 21 June 2017
Change Report issued for voting 23 June 2017
Voting Closes 14 July 2017
Change Declaration issued 18 July 2017
Ofgem Decision 22 August 2017
Implementation Date 01 April 2019

v4.0

31 January 2017




