DCP 266 ‘The calculation and application of IDNO discounts’ Working Group

Work Plan

First Working Group meeting

22 April 2016

Next Working Group Meeting

Monday, 23 May, 2pm

- Working Group Meeting to review draft consultation 04 July 2016
Electralink to prepare modelling Support request and circulate to the | 13 July 2016
Working Group for review
Working Group to review and provide comments on modelling 27 July 2016
request
Electralink to seek approval for modelling support request 24 August 2016

Model received from Reckon

19 October 2016

Model circulated to Working Group for review

19 October 2016

Working Group to meet and review updated model and update
consultation document

31 October 2016, 10am

- Working Group meeting face to face with Reckon

30 November 2016

Modelling Consultant to provide options for consideration of Working | 17 January 2017
Group.
Working Group to meet to review modelling options and agree how 24 January 2017

to populate the input sheet, in particular:

e Approach to incentives
e Transmission Exit Charge

In addition, agree:

e Approach to negative discounts

e What to do if the iterations do not converge, i.e. what should
the manual work around process be? What elements of the
calculation might cause divergence?

Does the group want to provide 17/18 and 18/19 input data
to understand the volatility of the new calculation?

DNOs to populate existing model sheets with data for use by the
Modelling Consultant.

7 February 2017

Modelling Consultant to provide revised model.

21 March 2017

Working Group to meet to review updated models and to finalise
Consultation document

W/C 27 March

Electralink updates consultation document and circulates to

W/C 3 April 2017

v4.0

07 December 2016




group for final sign off

Consultation Document issued for a period of [three weeks]

W/C 10 April 2017

Consultation Responses due [based on three week consultation
period]

W/C 1 May 2017

Electralink collates consultation responses and circulates to
Working Group members

W/C 1 May 2017

Meeting to review consultation responses

W/C 8 May 2017

Working Group to Implement changes to legal text in light of
consultationresponses

W/C 15 May 2017

Legal text issued to the DCUSA legal consultant for review

W/C 15 May 2017

Electralink to circulate proposed legal text to Working Group
members once received from legal advisor

W/C 29 May 2017

Electralink to draft Change Report and circulate to Working Group

W/C 29 May 2017

Meeting to review draft Change Report and DCUSA legal
consultant comments on the legal text

W/C 5 June 2017

Electralink updates Change Report and circulates to group
for final sign off

W/C 12 June 2017

Change Report submitted to DCUSA Panel (Panel paperday) 14 June 2017
DCUSA Panel approves Change Report 21 June 2017
Change Report issued for voting 23 June 2017
Voting Closes 14 July 2017
Change Declaration issued 18 July 2017
Ofgem Decision 22 August 2017
Implementation Date 01 April 2019

v4.0

07 December 2016




