
  

 

DCP 263 Work Plan 

No. Event Target Date 

1.  First Working Group meeting 21 April 2016 

2.  Electralink to draft consultation document and circulate to Working 
Group members for review.  

May 2016 

3.  Working Group to review the consultation document and 
submit comments to ElectraLink 

May 2016 

4.  ElectraLink updates consultation document and circulates to group 
for final sign off 

June 2016 

5.  Consultation Document issued  for a period of three weeks June 2016 

6.  Consultation Responses due [based on three week consultation period] June 2016 

7.  Electralink collates consultation responses and circulates to 
Working Group members 

Early July 2016 

8.  Meeting to review consultation responses Mid- July 2016 

9.  Implement changes to legal text in light of consultation responses July - August 

2016 

10.  Legal text issued to the DCUSA legal consultant for review August 2016 

11.  Electralink to draft Change Report and circulate to Working Group September 2016 

12.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

September 2016 

13.  Meeting to review draft Change Report and DCUSA legal  
consultant comments on the legal text 

Late September 

2016 

14.  Change Report submitted to DCUSA Panel (Panel paper day) 12 October 2016 

15.  DCUSA Panel approves Change Report 19 October 2016 

16.  Change Report issued for voting 21 October 2016 

17.  Voting Closes (three weeks) 11 November 

2016 

18.  Change Declaration issued 15 November 

2016 

19.  Ofgem Decision 20 December 

2016 

20.  Implementation Date 01 April 2018 

 

 


