DCP 248 Work Plan_8 December 2015

First Working Group meeting

9 October 2015

Second meeting to reconsider issues and review draft Consultation
document

10 am on Friday 16
October via web-
conference

ElectraLink to update consultation document and circulate to Working
Group members for review

22 October 2015

Working Group to review the consultation document and submit
comments to ElectraLink

2 November 2015

Third meeting (to review legal text and consultation document)

1pm on 4 November
via web-conference

ElectraLink to update consultation document based on meeting
discussions and circulate to GM and PW for review

Monday, 9 November
2015

GM and PW to prepare legal text for alternative options and review the

Wednesday, 11

consultation document. These items should then be circulated to the November
Working Group for review

Working Group to review consultation document and legal text and Monday, 16
provide comments November

Based on the comments received:

e GM and PW to update legal text; and
e  Electralink to update consultation document

Wednesday 18
November

Consultation Document issued for a period of two weeks

20 November

Consultation Responses due [based on two week consultation period]

4 December

Working Group meeting to review consultation responses and first draft of
Change Report

Tuesday 8 December
at 1pm

Working Group meeting to continue reviewing consultation responses and
agree content of Change Report

Friday, 18 December
at 10am

GM to draft a Rfl regarding the letters that have been issued to customers
and the responses received as of 1 January 2016

21 December 2015

Rfl to be issued to DCUSA parties

22 December 2015

Rfl response deadline 7 January 2016
Meeting to review consultation response summaries, Change Report and 8 January 2016
legal text for original and alternate CP

Meeting to finalise Change Reports and legal text for original and alternate | 15 January 2016
Ccp

Legal text issued to the DCUSA legal consultant for review 18 January 2016




Change Report circulated to Working Group for final sign off via email
along with DCUSA legal Advisor comments

27 January 2016

Change Report submitted to DCUSA Panel (Panel paper day)

10 February 2016

DCUSA Panel approves Change Report

17 February 2016

Change Report issued for voting (for two week period)

19 February 2016

Voting Closes

4 March 2016

Change Declaration issued

8 March 2016

Ofgem Decision

13 April 2016

Implementation Date

Next Release
following consent




