
DCP 248 Work Plan_8 December 2015 

No. Event Target Date 

1.  First Working Group meeting  9 October 2015 

2.  Second meeting to reconsider issues and review draft Consultation 

document  

10 am on Friday 16 

October via web-

conference 

3.  ElectraLink to update consultation document and circulate to Working 

Group members for review  

22 October 2015  

4.  Working Group to review the consultation document and submit 

comments to ElectraLink 

2 November 2015 

5.  Third meeting (to review legal text and consultation document) 1pm on 4 November 

via web-conference 

6.  ElectraLink to update consultation document based on meeting 

discussions and circulate to GM and PW for review 

Monday, 9 November 

2015 

7.  GM and PW to prepare legal text for alternative options and review the 

consultation document. These items should then be circulated to the 

Working Group for review  

Wednesday, 11 

November  

8.  Working Group to review consultation document and legal text and 

provide comments  

Monday, 16 

November  

9.  Based on the comments received: 

 GM and PW to update legal text; and 

 ElectraLink to update consultation document  

Wednesday 18 

November  

10.  Consultation Document issued  for a period of two weeks  20 November  

11.  Consultation Responses due [based on two week consultation period] 4 December  

12.  Working Group meeting to review consultation responses  and first draft of 

Change Report  

Tuesday 8 December 

at 1pm  

13.  Working Group meeting to continue reviewing consultation responses  and 

agree content of Change Report  

Friday, 18 December 

at 10am 

14.  Update Change Report and Legal text and circulate to Working Group for 

Review  

3 January 2016 

15.  Meeting to review updated Change Report and legal text Friday, 8 January 

2016 at 10am 

16.  Legal text issued to the DCUSA legal consultant for review 8 January 2016 

17.  Change Report circulated to Working Group for final sign off via email  

along with DCUSA legal Advisor comments  

22 January 2016 

18.  Change Report submitted to DCUSA Panel (Panel paper day) 10 February 2016 

19.  DCUSA Panel approves Change Report 17 February 2016 



20.  Change Report issued for voting (for two week period) 19 February 2016 

21.  Voting Closes 4 March 2016 

22.  Change Declaration issued 8 March 2016 

23.  Ofgem Decision 13 April  2016 

24.  Implementation Date Next Release 

following consent 

 


