DCP 248 Work Plan_8 December 2015

First Working Group meeting 9 October 2015
Second meeting to reconsiderissues and reviewdraft Consultation 10 am on Friday 16
document October via web-
conference
Electralink to update consultation document andcirculateto Working 22 October 2015

Group members for review

Working Group to review the consultation document and submit 2 November 2015
comments to Electralink

Third meeting (to review legal text and consultation document) 1pm on 4 November
via web-conference

Electralink to update consultation document based on meeting Monday, 9 November
discussions and circulateto GM and PW for review 2015

GM and PW to prepare legal text for alternative options and review the Wednesday, 11
consultation document. These items should then be circulated to the November

Working Group for review

Working Group to review consultation document and legal text and Monday, 16

provide comments November

Based on the comments received: Wednesday 18
e GM andPW to update legal text; and November

e Electralinkto update consultation document

Consultation Document issued for a period of two weeks 20 November

Consultation Responses due [based on two week consultation period] 4 December

Working Group meeting to review consultationresponses andfirstdraftof | Tuesday 8 December
Change Report at 1pm

Working Group meeting to continue reviewing consultationresponses and | Friday, 18 December
agree content of Change Report at 10am

Update Change Report and Legal text and circulateto Working Group for 3 January 2016
Review

Meeting to review updated Change Report and legal text Friday, 8 January

2016 at 10am
Legal text issued to the DCUSA legal consultantfor review 8 January 2016
Change Report circulated to Working Group for final sign off via email 22 January 2016
alongwith DCUSA legal Advisor comments
Change Report submitted to DCUSA Panel (Panel paper day) 10 February 2016

17 February 2016

DCUSA Panel approves Change Report




Change Report issued for voting (for two week period) 19 February 2016

Voting Closes 4 March 2016

Change Declaration issued 8 March 2016

Ofgem Decision 13 April 2016

Implementation Date Next Release
following consent




