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DCP 243 Work Plan ‘Treatment of Customer Contributions in the CDCM’  

No. Event Target Date 

1.  First Working Group meeting 24 July 2015 

2.  Electralink to draft consultation document and circulate to Working 
Group members for review. Working Group Chair to prepare draft 
legal text for inclusion in the consultation document 

w/c 27 July 2015 

3.  Working Group to review the consultation document and 
submit comments to ElectraLink 

w/c 31 July - 26 August 

2015 

4.  ElectraLink updates consultation document and circulates to 
group for final sign off 

w/c 31 August 2015 

5.  Consultation Document issued  for a period of three weeks w/c 31 August 2015 

6.  Consultation Responses due [based on three week consultation 
period] 

23 September 

7.  Electralink collates consultation responses and circulates to 
Working Group members 

w/c 21 September  

8.  Meeting to review consultation responses 2 October 2015 

9.  Working Group to Implement changes to legal text in light of 
consultation responses 

November – January 

2016 

10.  Meeting to review legal text and solution (impact analysis 
templates) 

24 February 2016 

11.  Working Group to review issues raised on Customer Contributions 
template   

24 Feb -16 March 

12.  Meeting to review Working group comments on the updated 
templates and updates to be made to the CDCM 

17 March 2016 

13.  Working Group to investigate Data Reporting on Customer 
Contributions  

w/c 21 March – w/c 18 

April 2016 

14.  Meeting to discuss the Working Group findings and review the Draft 
Consultation 

19 April 2016 

15.  Working Group to review the consultation document and 
submit comments to ElectraLink 

w/c 25 April 2016 

16.  Meeting to Review Consultation Document 13 May 2016 

17.  Meeting to review and finalise consultation  10 June 2016, 10am 

18.  Working Group reviews and updates consultation and circulates 
for final sign off 

10 June – 13 June  2016  

19.  Consultation Document issued  for a period of two weeks 14 June 2016 
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20.  Consultation Responses due [based on two week consultation period] w/c 28 June 2016 

21.  Meeting to review consultation two responses 4 July 2016 

22.  Working Group Meeting to review progress on points raised in 
consultation responses 

08 August 2016 

23.  Working Group Meeting to review draft consultation, updated 
Customer Contribution Template and Option B solution - 
teleconference 

 

15 September 2016, 

10:00 

24.  Working Group Meeting face to face to discuss and finalise Option A, 

Option B and the new proposed Option C. 
7 October 2016, 10am 

25.  ElectraLink to update Consultation document and circulate to the 

Working Group for review 

w/c 10 October 2016 

26.  Working Group to review the consultation document and submit 

comments to ElectraLink 

w/c 10 October 2016 

27.  ElectraLink updates consultation and circulates for final sign off w/c 10 October 2016 

28.  Consultation Document issued for a period of three weeks w/c 17 October 2016 

29.  Consultation Responses due [based on three-week consultation 

period] 

w/c 21 November 2016 

30.  Electralink collates consultation responses and circulates to Working 

Group members 

w/c 21 November 2016 

31.  Meeting to review consultation responses  16 January 2017 

32.  Meeting to discuss CDCM Review Group and RFI production  2 February 2017 

33.  RFI Template issued to Working Group for comment 3 February 2017 

34.  Working Group Members to provide comments on RFI Template 10 February 2017 

35.  RFI to be Issued to DNO Working Group Members 14 February 2017 

36.  RFI responses due back 10 March 2017 

37.  ElectraLink to collate RFI responses and circulate to Working Group 14 March 2017 

38.  Working Group meeting to review RFI responses and agree 
preferred solutions to take forward to consultation 

21 March 2017 

39.  ElectraLink to draft consultation document and circulate to Working 
Group for review 

W/c 10 April 2017 

40.  Meeting to review draft consultation document and draft legal text 24 April 2017 

41.  Straw man version of the legal text by the week commencing 01 
May 2017 

W/C 01 May 2017 
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42.  Working Group Meeting to review draft consultation, impact 
assessment and legal text.  

19 May 2017 

43.  Impact Assessment to be completed  26 May 2017 

44.  Consultation document to be updated and circulated to Working 
Group. 

26 May 2017 

45.  Working Group meet to review draft of the consultation document 
and agreed that a new IA was needed and thus a RFI will need to be 
issued. 

10 August 2017 

46.  RFI to be issued to DNO working Group members 12 August 2017 

47.  RFI due to be completed and sent back 25 August 2017 

48.  RFI responses to be collated and an Impact Assessment to be carried 
out and issued to the Working Group 

W/C 28 August 2017 

49.  Consultation document to be amended to include new Impact 
Assessment results. Consultation document to be circulated to the 
Working Group 

W/C 28 August 2017 

50.  Working Group meet to review finalised draft of the consultation 
document. 

07 September 2017 

51.  Working Group to issue Consultation on Impact Assessment, 
Objectives and finalised legal text (potentially for multiple options) 

08 September 2017 

52.  Consultation closes  29 September 2017 

53.  Working Group meet to review consultation responses and agree 
final legal text 

W/C 9 October 2017 

54.  Legal text issued to the DCUSA legal consultant for review W/C 9 October 2017 

55.  Electralink to draft Change Report and circulate to Working Group W/C 16 October 2017 

56.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

W/C 23 October 2017 

57.  Meeting to review draft Change Report and DCUSA legal consultant 
comments on the legal text 

W/C 13 November 2017 

58.  ElectraLink updates Change Report and circulates to group for final 
sign off 

W/C 28 November 2017 

59.  Change Report submitted to DCUSA Panel (Panel paper day) 13 December 2017 

60.  DCUSA Panel approves Change Report 20 December 2017 

61.  Change Report issued for voting 22 December 2017 

62.  Voting Closes 18 January 2018 

63.  Change Declaration issued 22 January 2018 

64.  Ofgem Decision 26 February 2018 
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65.  Implementation Date  01 April 2020 

 

 


