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DCP 243 Work Plan ‘Treatment of Customer Contributions in the CDCM’  

No. Event Target Date 

1.  First Working Group meeting 24 July 2015 

2.  Electralink to draft consultation document and circulate to Working 
Group members for review. Working Group Chair to prepare draft 
legal text for inclusion in the consultation document 

w/c 27 July 2015 

3.  Working Group to review the consultation document and 
submit comments to ElectraLink 

w/c 31 July - 26 August 

2015 

4.  ElectraLink updates consultation document and circulates to 
group for final sign off 

w/c 31 August 2015 

5.  Consultation Document issued  for a period of three weeks w/c 31 August 2015 

6.  Consultation Responses due [based on three week consultation 
period] 

23 September 

7.  Electralink collates consultation responses and circulates to 
Working Group members 

w/c 21 September  

8.  Meeting to review consultation responses 2 October 2015 

9.  Working Group to Implement changes to legal text in light of 
consultation responses 

November – January 

2016 

10.  Meeting to review legal text and solution (impact analysis 
templates) 

24 February 2016 

11.  Working Group to review issues raised on Customer Contributions 
template   

24 Feb -16 March 

12.  Meeting to review Working group comments on the updated 
templates and updates to be made to the CDCM 

17 March 2016 

13.  Working Group to investigate Data Reporting on Customer 
Contributions  

w/c 21 March – w/c 18 

April 2016 

14.  Meeting to discuss the Working Group findings and review the Draft 
Consultation 

19 April 2016 

15.  Working Group to review the consultation document and 
submit comments to ElectraLink 

w/c 25 April 2016 

16.  Meeting to Review Consulatation Document 13 May 2016 

17.  Meeting to review and finalise consultation  10 June 2016, 10am 

18.  Working Group reviews and updates consultation and circulates 
for final sign off 

10 June – 13 June  2016  

19.  Consultation Document issued  for a period of two weeks 14 June 2016 
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20.  Consultation Responses due [based on two week consultation period] w/c 28 June 2016 

21.  Meeting to review consultation two responses 4 July 2016 

22.  Working Group Meeting to review progress on points raised in 
consultation responses 

08 August 2016 

23.  Working Group Meeting to review draft consultation, updated 
Customer Contribution Template and Option B solution - 
teleconference 

 

15 September 2016 , 

10:00 

24.  Working Group Meeting face to face to discuss and finalise Option A, 

Option B and the new proposed Option C. 
7 October 2016, 10am 

25.  ElectraLink to update Consutation document and circulate to the 
Working Group for review 

w/c 10 October 2016 

26.  Working Group to review the consultation document and submit 
comments to ElectraLink 

w/c 10 October 2016 

27.  ElectraLink updates consultation and circulates for final sign off w/c 10 October 2016 

28.  Consultation Document issued  for a period of three weeks w/c 17 October 2016 

29.  Consultation Responses due [based on three week consultation 
period] 

w/c 21 November 2016 

30.  Electralink collates consultation responses and circulates to Working 
Group members 

w/c 21 November 2016 

31.  Meeting to review consultation responses and review legal text 21 November 2016, 

10am  

32.  Working Group to finalise legal text w/c 21 November 2016 

33.  ElectraLink to Draft Fourth Consultation w/c 28 November 2016 

34.  Working Group to review and provide feedback on consulation  December 2017 

35.  Working Group to put together Impact Asessment on the proposed 
change 

Early January 2017 

36.  Working Group to issue Consultation on Impact Asessment, 
Objectives and finalised legal text   

Early January 2017 

37.  Legal text issued to the DCUSA legal consultant for review Early January 2017 

38.  Electralink to draft Change Report and circulate to Working Group Late January 2017 

39.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

Late January 2017 

40.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

Late January 2017 

41.  ElectraLink updates Change Report and circulates to group Late January 2017 
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for final sign off 

42.  Change Report submitted to DCUSA Panel (Panel paper day) 08 February 2017 

43.  DCUSA Panel approves Change Report 15 February 2017 

44.  Change Report issued for voting 17 February 2017 

45.  Voting Closes 10 March 2017 

46.  Change Declaration issued 14 March 2017 

47.  Ofgem Decision 21 April 2017 

48.  Implementation Date  01 April 2019 

 


