DCP 243 Work Plan ‘Treatment of Customer Contributions in the CDCM’

First Working Group meeting

24 July 2015

Electralink to draft consultation document and circulate to Working
Group members for review. Working Group Chair to prepare draft
legal text for inclusion in the consultation document

w/c 27 July 2015

Working Group to review the consultation document and
submit comments to ElectraLink

w/c 31 July - 26 August
2015

Electralink updates consultation document and circulates to w/c 31 August 2015
group for final sign off
Consultation Document issued for a period of three weeks w/c 31 August 2015

Consultation Responses due [based on three week consultation
period]

23 September

Electralink collates consultation responses and circulates to
Working Group members

w/c 21 September

Meeting to review consultation responses

2 October 2015

Working Group to Implement changes to legal text in light of
consultationresponses

November — January
2016

Meeting to review legal text and solution (impact analysis
templates)

24 February 2016

Working Group to review issues raised on Customer Contributions
template

24 Feb -16 March

Meeting to review Working group comments on the updated
templates and updates to be made to the CDCM

17 March 2016

Working Group to investigate Data Reporting on Customer
Contributions

w/c 21 March —w/c 18
April 2016

Meeting to discuss the Working Group findings and review the Draft
Consultation

19 April 2016

Working Group to review the consultation document and
submit comments to ElectralLink

w/c 25 April 2016

Meeting to Review Consulatation Document

13 May 2016

Meeting to review and finalise consultation

10 June 2016, 10am

Working Group reviews and updates consultation and circulates
for final sign off

10 June —13 June 2016

Consultation Document issued for a period of two weeks

14 June 2016
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Consultation Responses due [based on two week consultation period]

w/c 28 June 2016

Meeting to review consultation tworesponses

4 July 2016

Working Group Meeting to review progress on points raised in
consultation responses

08 August 2016

Working Group Meeting to review draft consultation, updated
Customer Contribution Template and Option B solution -
teleconference

15 September 2016,
10:00

Working Group Meeting face to face to discuss and finalise Option A,
Option B and the new proposed Option C.

7 October 2016, 10am

Electralink to update Consutation document and circulate to the
Working Group for review

w/c 10 October 2016

Working Group to review the consultation document and submit
comments to ElectraLink

w/c 10 October 2016

Electralink updates consultation and circulates for final sign off

w/c 10 October 2016

Consultation Document issued for a period of three weeks

w/c 17 October 2016

Consultation Responses due [based on three week consultation
period]

w/c 21 November 2016

Electralink collates consultation responses and circulates to Working
Group members

w/c 21 November 2016

Meeting to review consultation responses and review legal text

21 November 2016,
10am

Working Group to finalise legal text

w/c 21 November 2016

ElectralLink to Draft Fourth Consultation

w/c 28 November 2016

Working Group to review and provide feedback on consulation December 2017
Working Group to put together Impact Asessment on the proposed Early January 2017
change

Working Group to issue Consultation on Impact Asessment, Early January 2017
Objectives and finalised legal text

Legal text issued to the DCUSA legal consultant for review Early January 2017
Electralink to draft Change Report and circulate to Working Group Late January 2017
Electralink to circulate draft legal text to Working Group Late January 2017
members once received from legal advisor

Meeting to review draft Change Report and DCUSA legal Late January 2017
consultant comments on the legal text

Electralink updates Change Report and circulates to group Late January 2017
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for final sign off

Change Report submitted to DCUSA Panel (Panel paperday)

08 February 2017

DCUSA Panel approves Change Report

15 February 2017

Change Report issued for voting

17 February 2017

Voting Closes

10 March 2017

Change Declaration issued

14 March 2017

Ofgem Decision

21 April 2017

Implementation Date

01 April 2019
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