
Attachment 1 – DCP 238 Work Plan/Timetable 

No. Event Target Date 

1.  First Working Group meeting 19 May 2015 

2.  Electralink to draft consultation document and circulate to Working 
Group members for review. Working Group Chair to prepare draft 
legal text for inclusion in the consultation document 

27 May 2015 

3.  Working Group to review the consultation document and 
submit comments to ElectraLink 

3 June 2015 

4.  Working Group meeting to discuss consultation document The Working 

Group will do 

this via email. 

5.  ElectraLink updates consultation document and circulates to 
group for final sign off 

 

6.  Consultation Document issued  for a period of two weeks 5 June 2015 

7.  Consultation Responses due [based on two week consultation period] 19 June 2015 

8.  Electralink collates consultation responses and circulates to 
Working Group members 

22 June 2015 

9.  Meeting to review consultation responses 24 June 2015 

10.  Implement changes to legal text in light of consultation responses  

11.  Legal text issued to the DCUSA legal consultant for review 26 June 2015 

12.  Electralink to draft Change Report and circulate to Working Group 1 July 2015 

13.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

3 July 2015 

14.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

TBC – Working 

Group will try 

and complete 

this via email.  

(6 July is 

pencilled in for 

this) 

15.  Change Report submitted to DCUSA Panel (Panel paper day) 8 July 2015 

16.  DCUSA Panel approves Change Report 15 July 2015 

17.  Change Report issued for voting 17 July 2015 

18.  Voting Closes 7 August 2015 



19.  Change Declaration issued 11 August 2015 

20.  Ofgem Decision 16 September 

2015 

21.  Implementation Date 5 November 

2015 

 


