Attachment 1 — DCP 238 Work Plan/Timetable

First Working Group meeting 19 May 2015

Electralink to draft consultation document and circulate to Working 27 May 2015

Group members for review. Working Group Chair to prepare draft

legal text for inclusion in the consultation document

Working Group to review the consultation document and 3 June 2015

submit comments to ElectraLink

Working Group meeting to discuss consultation document The Working
Group will do
this via email.

Electralink updates consultation document and circulates to

group for final sign off

Consultation Document issued for a period of two weeks 5June 2015

Consultation Responses due [based on two week consultation period]

19 June 2015

Electralink collates consultation responses and circulates to
Working Group members

22 June 2015

Meeting to review consultation responses

24 June 2015

Implement changes to legal text in light of consultation responses

Legal text issued to the DCUSA legal consultant for review

26 June 2015

Electralink to draft Change Report and circulate to Working Group 1 July 2015

Electralink to circulate draft legal text to Working Group members 3 July 2015

once received from legal advisor

Meeting to review draft Change Report and DCUSA legal TBC —Working

consultant comments on the legal text Group will try
and complete
this via email.
(6 July is

pencilled in for
this)

Change Report submitted to DCUSA Panel (Panel paperday) 8 July 2015
DCUSA Panel approves Change Report 15 July 2015
Change Report issued for voting 17 July 2015
Voting Closes 7 August 2015




Change Declaration issued 11 August 2015

Ofgem Decision 16 September
2015

Implementation Date 5 November

2015




