DCP 227 Work Plan (3 July 2015)

Consultation Document issued for a period of three weeks Monday 6 July 2015
Consultation Responses due based on three week consultation 28 July 2015
period
Electralink collates consultation responses and circulates to Working 29 July 2015
Group members
Meeting to review consultation responses and initial draft of Change 2pm on 30 July
Report
Implement changes to legal text in light of consultation responses 30 July 2015
Legal text issued to the DCUSA legal consultant for review 3 August
Electralink to draft Change Report and circulate to Working Group 10 August
Electralink to circulate draft legal text to Working Group members 10 August 2015
once received from legal advisor
Meeting to review draft Change Report and DCUSA legal 11|August 2015 | Comment [RT1]: GM on A/L for first
1 two weeks of August so alternate chair will
consultant comments on the legal text be needed.
Change Report submitted to DCUSA Panel (Panel paper day) 12 August 2015
DCUSA Panel approves Change Report 19 August 2015
Change Report issued for voting 21 August 2015
Voting Closes 11 September 2015
Change Declaration issued 15 September 2015
Ofgem Decision 20 October 2015
Implementation Date 1 April 2016




