
DCP 227 Work Plan (3 July 2015) 

No. Event Target Date 

1.  Consultation Document issued  for a period of three weeks Monday 6 July 2015 

2.  Consultation Responses due based on three week consultation 
period 

28 July 2015 

3.  Electralink collates consultation responses and circulates to Working 
Group members 

29 July 2015 

4.  Meeting to review consultation responses and initial draft of Change 
Report  

2pm on 30 July  

 

5.  Implement changes to legal text in light of consultation responses 30 July 2015 

6.  Legal text issued to the DCUSA legal consultant for review 3 August  

7.  Electralink to draft Change Report and circulate to Working Group 10 August   

8.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

10 August 2015 

9.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

11 August 2015 

10.  Change Report submitted to DCUSA Panel (Panel paper day) 12 August 2015 

11.  DCUSA Panel approves Change Report 19 August 2015 

12.  Change Report issued for voting 21 August 2015 

13.  Voting Closes 11 September 2015 

14.  Change Declaration issued 15 September 2015 

15.  Ofgem Decision 20 October 2015 

16.  Implementation Date 1 April 2016 

 

Comment [RT1]: GM on A/L for first 
two weeks of August so alternate chair will 
be needed.  


