
DCP 227 Work Plan ( 22 June 2015) 

No. Event Target Date 

1.  Working Group meeting to discuss consultation document 3 June 2015 

2.  ElectraLink updates consultation document and circulates to 
group for final sign off 

3 June 2015 

3.  Impact on IDNOs assessed and fed back to group  10 June 2015 

4.  RFI issued to DNOs seeking EDCM Impact (and potentially IDNO 
Impact)  

11 June 2015 

5.  ElectraLink circulate updated consultation document to Working 
Group for review 

11 June 2015 

6.  DNO RFI Response Date  19 June 2015 

7.  Working Group to meet to review RFI and finalise consultation  3 July 2015 at 
11.30am 

8.  Consultation Document issued  for a period of three weeks 3 July 2015 

 

9.  Consultation Responses due based on three week consultation 
period 

22 July 2015 

10.  Electralink collates consultation responses and circulates to Working 
Group members 

24 July 2015 

11.  Meeting to review consultation responses 27 July 2015 at 2pm 

12.  Implement changes to legal text in light of consultation responses 29 July 2015 

13.  Legal text issued to the DCUSA legal consultant for review 29 July 2015 

14.  Electralink to draft Change Report and circulate to Working Group 31 July 2015 

15.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

5 August 2015 

16.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

6 August 2015 

17.  Change Report submitted to DCUSA Panel (Panel paper day) 12 August 2015 

18.  DCUSA Panel approves Change Report 19 August 2015 

19.  Change Report issued for voting 21 August 2015 

20.  Voting Closes 11 September 2015 

21.  Change Declaration issued 15 September 2015 

22.  Ofgem Decision 20 October 2015 

23.  Implementation Date 1 April 2016 

 

Comment [RT1]: This meeting should 
include consideration of Change Report 
excluding consultation section.  

Comment [RT2]: GM on A/L for first 
two weeks of August so alternate chair will 
be needed.  


