DCP 227 Work Plan ( 22 June 2015)

Working Group meeting to discuss consultation document 3 June 2015
ElectraLink updates consultation document and circulates to 3 June 2015
group for final sign off
Impact on IDNOs assessed and fed back to group 10 June 2015
RFl issued to DNOs seeking EDCM Impact (and potentially IDNO 11 June 2015
Impact)
Electralink circulate updated consultation document to Working 11 June 2015
Group for review
DNO RFI Response Date 19 June 2015
Working Group to meet to review RFl and finalise consultation 3 July 2015 at
11.30am
Consultation Document issued for a period of three weeks 3 July 2015
Consultation Responses due based on three week consultation 22 July 2015
period
Electralink collates consultation responses and circulates to Working 24 July 2015
Group members
Meeting to review consultation responses 27 July 2015 at 2pm| | Comment [RT1]: This meeting should
include consideration of Change Report
Implement changes to legal text in light of consultation responses 29 July 2015 excluding consultation section.
Legal text issued to the DCUSA legal consultant for review 29 July 2015
Electralink to draft Change Report and circulate to Working Group 31 July 2015
Electralink to circulate draft legal text to Working Group members 5 August 2015
once received from legal advisor
Meeti i h R D Al | Comment [RT2]: GM on A/L for first
eeting to review draft Change Report and DCUSA lega 6 August 2015L/ P wesks of ALgust so altemate ahai wil
consultant comments on the legal text be needed.
Change Report submitted to DCUSA Panel (Panel paper day) 12 August 2015
DCUSA Panel approves Change Report 19 August 2015
Change Report issued for voting 21 August 2015
Voting Closes 11 September 2015
Change Declaration issued 15 September 2015
Ofgem Decision 20 October 2015
Implementation Date 1 April 2016




