Attachment 7- DCP 210 Working Group Progression Timetable

No. | Event Target Date

1 First Working Group Meeting 23 Sep 2014

2 Electralink to draft consultation document and circulate to Working Group | 30 Sep 2014
members for review. JL to prepare draft legal text for inclusion in the
consultation document

3 Working Group to review the consultation document and submit 7 Oct 2014
comments to ElectraLink

4 Electralink updates consultation document and circulates to group for 10 Oct 2014
final sign off

5 Consultation Document issued for a period of two weeks 13 Oct 2014

6 Consultation Responses due (based on two week consultation period) 27 Oct 2014

7 Electralink collates consultation responses and circulates to Working 30 Oct 2014
Group members

8 Meeting to review consultation responses via webinar 10am on 4 Nov 2014

9 Implement changes to legal text in light of consultation responses 4 Nov 2014

10 | Legal text issued to the DCUSA legal consultant for review 4 Nov 2014

11 | Electralink to draft Change Report and circulate to Working Group 14 Nov 2014

12 | Meeting to review draft Change Report and DCUSA legal consultant w/c 18 Nov 2014
comments on the legal text

13 | Change Report submitted to DCUSA Panel (Panel paper day) 10 Dec 2014

14 | DCUSA Panel approves Change Report 17 Dec 2014

15 | Change Report issued for voting 19 Dec 2014

16 | Voting Closes 9 Jan 2015

17 | Change Declaration issued 13 Jan 2015

18 | Ofgem Decision 17 Feb 2015

19 | Subject to option progressed, DCUSA Panel to consider amending the CP 17 Feb to 31 Mar
form and Working Group terms of reference. Also, to prepare proposed 2015
work plan template.

20 | Implementation Date 1 April 2015




