
Appendix 1 – DCP 160 Working Group Work Plan 

No. Event Target Date 

1.  The Working Group agreed to request modelling support so that the 
proposed DCP 160 model received would be inclusive of the 
changes approved by the 05 November 2015. This model would 
better enable Parties to determine the impact of the proposed 
change when the consultation is issued on this modification. DCP 
160 Modelling Support Request to Kevin Woollard for approval. 

15 – 22 January 

2016 

2.  Working to review the updated model 15 February 

2016 

3.  The Chair and the Secretariat to draft consultation two for the 
review of the Working Group on 14 March 2016 

14  March 2016 

4.  Working Group meet to review Consultation two 14 March 2016 

5.  Update consultation two based on Working Group comments 17 March 2016 

6.  DCP 160 Consultation two on the proposed changes to the CDCM 
model issued to Parties 

18 March – 08 

April 2016 

7.  Secretariat to collate the consultation responses 08 - 16 April 

2016 

8.  Working Group meet to review the consultation responses w/c 21 April 

2016 

9.  Working Group review the draft legal text 25 – 28 April  

2016 

10.  Legal text issued to the DCUSA legal consultant for review for a 
period of two weeks 

29 April – 13 

May  2016 

11.  Electralink to draft Change Report and circulate to proposer to 
review for one week 

09 - 14 May  

2016 

12.  Circulate the Wragge & Co. reviewed legal text to Working Group 
members to review on receipt 

14 May 2016 

13.  Working Group meet to review draft Change Report and 
DCUSA legal consultant comments on the legal text 

w/c 16 May 

2016 

14.  Update the Change Report pack based on the comments at 
the DCP 160 Working Group meeting. 

23 - 27 May 

2016 

15.  Circulate the Change Report to the Working Group for final 
review 

30 May - 03 

June 2016 

16.  Change Report submitted to DCUSA Panel (Panel paper day) 08 June 2016 



17.  DCUSA Panel approves Change Report 15 June 2016 

18.  Change Report issued for voting 17 June 2016 

19.  Voting Closes 08 July 2016 

20.  Change Declaration issued 12 July 2016 

21.  Ofgem Decision (Key Performance Indicator  -25 Days) 23 August 2016 

22.  Implementation Date  01 April 2018 

 

 

 

 

 

  


