Appendix 1 - DCP 160 Working Group Work Plan

The Working Group agreed to request modelling support so that the 15 — 22 January
proposed DCP 160 model received would be inclusive of the 2016
changes approved by the 05 November 2015. This model would
betterenable Parties to determinethe impact of the proposed
change whenthe consultationisissued on this modification. DCP
160 Modelling Support Request to Kevin Woollard forapproval.
Workingto review the updated model 15 February
2016
The Chair and the Secretariat to draft consultation two forthe 14 March 2016
review of the Working Group on 14 March 2016
- Working Group meettoreview Consultation two 14 March 2016
- Update consultation two based on Working Group comments 17 March 2016
DCP 160 Consultation two on the proposed changestothe CDCM 18 March — 08
modelissuedto Parties April 2016
Secretariatto collate the consultation responses 08 - 16 April
2016
Working Group meettoreview the consultation responses w/c 21 April
2016
Working Group review the draftlegal text 25— 28 April
2016
Legal textissuedtothe DCUSA legal consultantfor review fora 29 April—13
period of two weeks May 2016
Electralink to draft Change Reportand circulate to proposerto 09 - 14 May
review forone week 2016
Circulate the Wragge & Co. reviewed legal text to Working Group 14 May 2016
memberstoreview on receipt
Working Group meet toreview draft Change Reportand w/c 16 May
DCUSA legal consultant comments on the legal text 2016
Update the Change Report pack based on the comments at 23 - 27 May
the DCP 160 Working Group meeting. 2016
Circulate the Change Report to the Working Group for final 30 May - 03
review June 2016
- Change Report submitted to DCUSA Panel (Panel paperday) 08 June 2016




DCUSA Panel approves Change Report 15 June 2016
Change Reportissuedforvoting 17 June 2016
Voting Closes 08 July 2016
Change Declarationissued 12 July 2016
Ofgem Decision (Key Performance Indicator -25 Days) 23 August 2016
Implementation Date 01 April 2018




