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DCP 358 & DCP 360 JOINT WORKING GROUP WORK PLAN 

No. Event Target Date 

1.  First Working Group meeting to obtain overview of each of the CPs and 

potential solutions developed so far and consideration as to how the group 

continues to develop the 2 CPs and approach to consultation(s) etc, and how 

this feeds into the related DCUSA CPs and CUSC mods.  

13 February 2020 

2.  Working Group members completion of actions arising from first meeting 

(potentially drafting/reviewing/revising legal texts) 

W/C 17 February 2020 

3.  ElectraLink to draft consultation document(s) and circulate to Working Group 

members for review.  

W/C 17 February 2020 

4.  Working Group meeting to continue discussions and develop solutions/draft 

legal text. 

24 February 2020  

12:30 - 5 

5.  Working Group meeting to continue discussions and develop solutions/draft 

legal text. 

03 March 2020 

6.  ElectraLink completion of actions arising from second meeting potentially 

updating of draft consultation document(s) and circulating to Working Group 

members for review. 

05 March 2020 

7.  Working Group members completion of actions arising from second meeting 

(potentially drafting/reviewing/revising legal texts) 

11 March 2020 

8.  Working Group meeting to finalise solutions/draft legal texts and consultation 

document. 

13 March 2020 

(11-4) 

9.  ElectraLink completion of actions arising from third meeting potentially 

updating of draft consultation document(s) and circulating to Working Group 

members for final review. 

W/C 16 March 2020 

10.  Working Group members to provide a final review of consultation and related 

documentation  

W/C 16 March 2020 

11.  Working Group meeting to finalise solutions/draft legal texts and consultation 

document. 

20 March 2020 

12.  Consultation issued for a period of [three weeks] 

**Have tried to align the consultation date to that of DCP 359 and thus the 

rest of the dates below are an exact match to those proposed for DCP 359** 

26 March 2020 

13.  ElectraLink to draft straw-man Change Reports and circulate to Working 

Group prior to next meeting 

W/C 30 March 2020 

14.  Consultation Responses due [based on three-week consultation period] 17 April 2020 

15.  ElectraLink to collate consultation responses and circulate to Working Group 

members ahead of meeting 

20 April 2020 
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16.  Working Group meeting to review consultation responses and straw-man 

Change Reports and implement changes to legal texts in light of consultation 

responses 

22 April 2020 

17.  Potential to book back to back Working Group meetings in case there is a 

need. 

23 April 2020 

18.  Legal texts issued to the DCUSA legal advisors for review W/C 27 April 2020 

19.  ElectraLink to update Change Reports in line with what was agreed to during 

the meeting(s) prior and circulate to Working Group 

W/C 04 May 2020 

20.  ElectraLink to circulate draft legal text to Working Group members once 

received from legal advisor 

W/C 11 May 2020 

21.  Potential Working Group to review/sign-off Change Reports and review 

DCUSA legal advisors comments on the legal text 

W/C 11 May 2020 

22.  ElectraLink to issue the Change Reports to the DCUSA Panel 13 May 2020 

23.  DCUSA Panel approves Change Reports 20 May 2020 

24.  Change Reports issued for voting 21 May 2020 

25.  Voting Closes 4 June 2020 

26.  Change Declarations issued 8 June 2020 

27.  Ofgem Decision 13 July 2020  

28.  Implementation Date 5 Working Days 

following Authority 

approval 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 


