DCP 358 & DCP 360 JOINT WORKING GROUP WORK PLAN

‘ Target Date

1. First Working Group meeting to obtain overview of each of the CPs and 13 February 2020
potential solutions developed so far and consideration as to how the group
continues to develop the 2 CPs and approach to consultation(s) etc, and how
this feeds into the related DCUSA CPs and CUSC mods.

updating of draft consultation document(s) and circulating to Working Group
members for final review.

2. Working Group members completion of actions arising from first meeting W/C 17 February 2020
(potentially drafting/reviewing/revising legal texts)

3. ElectralLink to draft consultation document(s) and circulate to Working Group | W/C 17 February 2020
members for review.

4, Working Group meeting to continue discussions and develop solutions/draft 24 February 2020
legal text. 12:30-5

5. Working Group meeting to continue discussions and develop solutions/draft 03 March 2020
legal text.

6. ElectraLink completion of actions arising from second meeting potentially 05 March 2020
updating of draft consultation document(s) and circulating to Working Group
members for review.

7. Working Group members completion of actions arising from second meeting | 11 March 2020
(potentially drafting/reviewing/revising legal texts)

8. Working Group meeting to finalise solutions/draft legal texts and consultation | 13 March 2020
document. (11-4)

9. ElectraLink completion of actions arising from third meeting potentially W/C 16 March 2020

(LB Working Group members to provide a final review of consultation and related | W/C 16 March 2020
documentation

(kB Working Group meeting to finalise solutions/draft legal texts and consultation | 20 March 2020
document.

1P Consultation issued for a period of [three weeks] 26 March 2020
**Have tried to align the consultation date to that of DCP 359 and thus the
rest of the dates below are an exact match to those proposed for DCP 359**

{F Electralink to draft straw-man Change Reports and circulate to Working W/C 30 March 2020
Group prior to next meeting

/I8 Consultation Responses due [based on three-week consultation period] 17 April 2020

{3 Electralink to collate consultation responses and circulate to Working Group 20 April 2020
members ahead of meeting
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Working Group meeting to review consultation responses and straw-man 22 April 2020
Change Reports and implement changes to legal texts in light of consultation

responses

Potential to book back to back Working Group meetings in case there is a 23 April 2020

need.

Legal texts issued to the DCUSA legal advisors for review

W/C 27 April 2020

Electralink to update Change Reports in line with what was agreed to during
the meeting(s) prior and circulate to Working Group

W/C 04 May 2020

ElectraLink to circulate draft legal text to Working Group members once
received from legal advisor

W/C 11 May 2020

Potential Working Group to review/sign-off Change Reports and review
DCUSA legal advisors comments on the legal text

W/C 11 May 2020

ElectraLink to issue the Change Reports to the DCUSA Panel 13 May 2020
DCUSA Panel approves Change Reports 20 May 2020
Change Reports issued for voting 21 May 2020
Voting Closes 4 June 2020
Change Declarations issued 8 June 2020
Ofgem Decision 13 July 2020

Implementation Date

5 Working Days
following Authority
approval
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