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DCPs 389 WORKING GROUP WORK PLAN 
No. Event By Target Date 

1.  First Working Group meeting to obtain overview of the CP and proposed solution 

developed so far. 

18 June 2021 

2.  Completion of actions arising from first meeting (potentially drafting/reviewing/revising 

legal text) 

18 June 2021 – 02 July 

2021 

3.  ElectraLink to draft consultation document and circulate to Working Group members for 

review.  

02 July 2021  

4.  Working Group meeting to review/agree any solution development between this meeting 

and the one prior and to review draft consultation document/legal text. 

09 July 2021 (10am – 

1pm) 

5.  ElectraLink updates consultation document and/or draft legal text and circulates to group 

for review 

W/C 12 July 2021 

6.  Working Group to complete actions arising from second meeting (e.g. reviewing/signing-off 

the above documents plus any other additional actions) 

W/C 12 July 2021 – 

W/C 19 July 2021 

7.  ElectraLink updates consultation document based on any final comments received. W/C 19 July 2021 

8.  Consultation Document issued for a period of [three weeks] 21 July 2021 

9.  ElectraLink to draft strawman Change Report and circulate to Working Group prior to next 

meeting 

W/C 26 July 2021 

10.  Consultation Responses due [based on three-week consultation period] W/C 09 August 2021 

11.  ElectraLink collates consultation responses and circulates to Working Group W/C 09 August 2021 

12.  Working Group meeting to review consultation responses and strawman Change Report 

and implement changes to legal text in light of consultation responses 

19 August 2021 (10am-

1pm) 

13.  Legal text issued to the DCUSA legal advisors for review 20 August 2021 

14.  ElectraLink to update Change Report in line with what was agreed to during the meeting 

prrevious and circulate to Working Group 

W/C 23 August 2021 

15.  ElectraLink to circulate reviewed legal text to Working Group members once received from 

legal advisor 

W/C 30 August 2021 

16.  Potential Working Group meeting to review/sign-off Change Report and review DCUSA 

legal advisors comments on the legal text 

W/C 30 August 2021 

17.  ElectraLink to issue the Change Reports to the DCUSA Panel (Panel paper day) 08 September 2021 

18.  DCUSA Panel approves Change Report 15 September 2021 

19.  Change Report issued for voting 17 September 2021 

20.  Voting Closes 08 October 2021 

21.  Change Declaration issued 12 October 2021 

22.  Ofgem Decision TBC 

23.  Implementation Date TBC 

 


