
  

 

 

DCP 251 and DCP 252 Work Plan 

 

No. Event Target Date 

1.  First Working Group meeting 20 November 

2015 

2.  Working Group to develop scenarios with regard to DCP 251, to be 
circulated for consideration on 4th December 2015 

4 December 

2015 

3.  Second Working Group meeting  5 January 2016 

4.  Third Working Group meeting, to consider the differences between 
IDNOs and non-licensed DNOs (face-to-face) 

29 January 2016 

5.  Fourth Working Group meeting, to finalise the differences between 
IDNOs and non-licenses DNOs for inclusion within the consultation (face-
to-face) 

29 February 

2016 

6.  Fifth Working Group meeting to finalise Consultation and Working Paper 
(face-to-face) 

22 March 2016 

7.  Sixth Working Group meeting to finalise Consultation and Working Paper 
(face-to-face) 

25 April 2016 

8.  Consult on whether licenced and licence-exempt distribution systems 
should or should not be treated differently and why for a period of four 
weeks.  

6 May 2016 

9.  Consultation Responses due  3 June 2016 

10.  Seventh Working Group (face-to-face) meeting to review Consultation 
Responses and determine next steps i.e whether a second consultation is 
required or whether to begin drafting the Change Report 

7 June 2016 

11.  Working Group to develop second consultation document if required July 2016 

12.  Working Group to finalise the consultation document  August 2016 

13.  Second Consultation issued  for a period of three weeks September 2016 

14.  Second Consultation Responses due [based on three week consultation 
period] 

September 2016 

15.  Review Consultation Responses and determine next steps, including 
whether a modeling support request is required 

October 2016 

16.  Implement changes to legal text and change report in light of consultation 
responses 

October 2016 

17.  Legal text issued to the DCUSA legal consultant for review and circulated to 
Working Group once complete 

November 2016 

 



18.  Electralink to draft Change Report and circulate to Working Group for 
review 

November 2016 

19.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

November 2016 

20.  Change Report submitted to DCUSA Panel (Panel paper day) December 2016 

21.  DCUSA Panel approves Change Report December 2016 

22.  Change Report issued for voting December 2016 

23.  Voting Closes (three weeks) January 2017 

24.  Change Declaration issued January 2017 

25.  Ofgem Decision February 2017 

26.  Implementation Date February 2017 

 


