DCUSA

DCP 251 and DCP 252 Work Plan

First Working Group meeting

20 November
2015

IDNOs and non-licensed DNOs (face-to-face)

Working Group to develop scenarios with regard to DCP 251, to be 4 December
circulated for consideration on 4™ December 2015 2015

Second Working Group meeting 5 January 2016
Third Working Group meeting, to consider the differences between 29 January 2016

Fourth Working Group meeting, to finalise the differences between
IDNOs and non-licenses DNOs for inclusion within the consultation (face-
to-face)

29 February
2016

Fifth Working Group meeting to finalise Consultation and Working Paper
(face-to-face)

22 March 2016

Sixth Working Group meeting to finalise Consultation and Working Paper
(face-to-face)

25 April 2016

Consult on whether licenced and licence-exempt distribution systems
should or should not be treated differently and why for a period of three
weeks.

29 March 2016

responses

Consultation Responses due [based on three week consultation period] 19 April 2016
Seventh Working Group meeting to review Consultation Responses and 25 April 2016
determine next steps (face-to-face) and agree whether a second

consultation is required

Working Group to review whether a modelling support request is 25 April 2016
required.

Working Group to develop second consultation document. May 2016
Working Group to finalise the consultation document May 2016
Second Consultation issued for a period of three weeks 1June 2016
Second Consultation Responses due [based on three week consultation 22 June 2016
period]

Review Consultation Responses and determine next steps June 2016
Implement changes to legal text and change report in light of consultation | June 2016




Legal text issued to the DCUSA legal consultant for review and circulated to | July 2016
Working Group once complete
Electralink to draft Change Report and circulate to Working Group for July 2016
review
Meeting to review draft Change Report and DCUSA legal July 2016
consultant comments on the legal text
Change Report submitted to DCUSA Panel (Panel paperday) 10 August 2016
DCUSA Panel approves Change Report 17 August 2016
Change Report issued for voting 19 August 2016

Voting Closes (three weeks)

12 September
2016

Change Declaration issued 14 September
2016

Ofgem Decision 19 October 2016

Implementation Date November 2016




