
  

 

 

DCP 251 and DCP 252 Work Plan 

 

No. Event Target Date 

1.  First Working Group meeting 20 November 

2015 

2.  Working Group to develop scenarios with regard to DCP 251, to be 
circulated for consideration on 4th December 2015 

4 December 

2015 

3.  Second Working Group meeting  5 January 2016 

4.  Third Working Group meeting, to consider the differences between 
IDNOs and non-licensed DNOs (face-to-face) 

29 January 2016 

5.  Fourth Working Group meeting, to finalise the differences between 
IDNOs and non-licenses DNOs for inclusion within the consultation (face-
to-face) 

29 February 

2016 

6.  Fifth Working Group meeting to finalise Consultation and Working Paper 
(face-to-face) 

22 March 2016 

7.  Sixth Working Group meeting to finalise Consultation and Working Paper 
(face-to-face) 

25 April 2016 

8.  Consult on whether licenced and licence-exempt distribution systems 
should or should not be treated differently and why for a period of three 
weeks.  

29 March 2016 

9.  Consultation Responses due [based on three week consultation period] 19 April 2016 

10.  Seventh Working Group meeting to review Consultation Responses and 
determine next steps (face-to-face) and agree whether a second 
consultation is required 

25 April 2016 

11.  Working Group to review whether a modelling support request is 
required.  

25 April 2016 

12.  Working Group to develop second consultation document.  May 2016 

13.  Working Group to finalise the consultation document  May 2016 

14.  Second Consultation issued  for a period of three weeks 1 June 2016 

15.  Second Consultation Responses due [based on three week consultation 
period] 

22 June 2016 

16.  Review Consultation Responses and determine next steps June 2016 

17.  Implement changes to legal text and change report in light of consultation 
responses 

June 2016 

 



18.  Legal text issued to the DCUSA legal consultant for review and circulated to 
Working Group once complete 

July 2016 

19.  Electralink to draft Change Report and circulate to Working Group for 
review 

July 2016 

20.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

July 2016 

21.  Change Report submitted to DCUSA Panel (Panel paper day) 10 August 2016 

22.  DCUSA Panel approves Change Report 17 August 2016 

23.  Change Report issued for voting 19 August 2016 

24.  Voting Closes (three weeks) 12 September 

2016 

25.  Change Declaration issued 14 September 

2016 

26.  Ofgem Decision 19 October 2016 

27.  Implementation Date November 2016 

 


