
DDDG Technical Subgroup - Centralised Tariff Dashboard

Meeting 9 – Staging Environment Feedback
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AGENDA

1. Project Recap

2. The MVP – what’s in, what’s out

3. Staging Environment – Your feedback
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RECAP
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CENTRALISED TARIFF DASHBOARD

Dashboard consolidating Annex 1 tariff data from the charging statements

3

GSP

_B : East Mids

CHARGING YEAR

2025-26

LDNO

11 Download 

LLFC
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DELIVERY TIMELINE

2026

March Board sign-off on MVP scope

April / May Initial data extraction

May / June Technical build

July Staging Env Review

August Board Sign-off

Aug / Sep MVP Release

Sep / Oct Start Phase 2
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MVP – WHAT’S IN & OUT
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INCLUSION
• Annex 1 data only

• Four charging years:

o 2024-25

o 2025-26

o 2026-27

o 2027-28

•  Filters:

o GSP

o DNO ID / region

o LDNO

• LLFC toggle

• CSV download
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EXCLUDED

• Other annexes:

o Annex 2 ,5 & 6 – EHV sites

o Annex 4 - LDNO

• IDNOs – clarity around annex 1 needed

• Any corrections, adjustments – carbon copy 

of Annex 1 only
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EMAIL FEEDBACK

Users Issue

Grae Davidson
• DNO 29 – fixed
• LLFC grouped range – fixed
• LLFC 400 – out of scope

Peter Waymont • Super red banding – out of scope
• Time band label duplication – dev challenge

Sanjeev Kumar 
• Tariff row aggregation (new llfc column) – fixed
• EHV sites – out of scope
• Filtering – too complex, an alternative search function can be provided

Ed Grimsey • Tariff name re-ordering - fixed
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HAPPY TO SIGN-OFF?
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END
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