

DCP 291 'Application of Generation Credits to EDCM Customers' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	30 March 2017
2.	Working Group to meet to review the RFI responses and draft Consultation Document	05 May 2017
2-3.	Electralink to amend the draft e Consultation document as per the Working Group's comments and circulate to Working Group members for review.	April-May 2017
3-4.	Working Group to review the consultation document and submit comments to ElectraLink	April-May 2017
4-5.	Working Group meeting to discuss consultation document	May-June 2017
5-6.	ElectraLink updates consultation document and circulates to group for final sign off	May-June 2017
6-7.	Consultation Document issued for a period of [two weeks]	June-June 2017
7-8.	Consultation Responses due [based on two week consultation period]	June / July 2017
8-9.	Electralink collates consultation responses and circulates to Working Group members	July ne 2017
9-10.	Meeting to review consultation responses	July 2017
10-11.	Implement changes to legal text in light of consultation responses	July 2017
11-12.	Legal text issued to the DCUSA legal consultant for review	July / August 2017
12-13.	Electralink to draft Change Report and circulate to Working Group	August 2017
13-14.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	August 2017
14-15.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	August 2017
15-16.	Change Report submitted to DCUSA Panel (Panel paper day)	13 September 2017
16-17.	DCUSA Panel approves Change Report	20 September 2017
17-18.	Change Report issued for voting	22 September 2017
18-19.	Voting Closes	13 October 2017
19-20.	Change Declaration issued	18 October 2017
20-21.	Ofgem Decision	22 November 2017
21-22.	Implementation Date	01 April 2019

