

Meeting Session	Interventions Working Group
Paper Reference	IWG 20170724 06
Action	For Information

DCP 297 'Network Interventions SLA Enhancement' Work Plan

This paper provides the Interventions Working Group with an overview of the workplan.

No.	Event	Target Date
1.	Working Group to review the consultation document	31 May 2017
2.	ElectraLink updates consultation document and circulates to group for comments	01 – 05 June 2017
3.	ElectraLink finalise consultation document and issue to Group for sign off	05 - 13 June 2017
4.	Consultation Document issued for a period of three weeks	14 June 2017
5.	Consultation Responses due [based on three-week consultation period]	05 July 2017
6.	Electralink collates consultation responses and circulates to Working Group members	10 July 2017
7.	Meeting to review consultation responses	24 July 2017
8.	Implement changes to legal text in light of consultation responses and issue to Group	w/c 31 July 2017
9.	Legal text issued to the DCUSA legal consultant for review	w/c 7 August 2017
10.	Electralink to draft Change Report and circulate to Working Group	7 August 2017
11.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	w/c 14 August 2017

DCUSA

12.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text (if received)	14 August 2017
13.	Change Report submitted to DCUSA Panel (Panel paper day)	13 September 2017
14.	DCUSA Panel approves Change Report	20 September 2017
15.	Change Report issued for voting	22 August 2017
16.	Voting Closes (three weeks)	13 October 2017
17.	Change Declaration issued	17 September 2017
18.	Ofgem Decision	21 November 2017
19.	Implementation Date	2 November 2017

Commented [LN1]: To be considered in light of work plan changes

Lauren Nicholls