

## **DCP 297 'Network Interventions SLA Enhancement'**

### **Work Plan**

<b>No.</b>	<b>Event</b>	<b>Target Date</b>
<b>1.</b>	Working Group to review the consultation document	31 May 2017
<b>2.</b>	ElectraLink updates consultation document and circulates to group for comments	01 – 05 June 2017
<b>3.</b>	ElectraLink finalise consultation document and issue to Group for sign off	05 - 13 June 2017
<b>4.</b>	Consultation Document issued for a period of three weeks	14 June 2017
<b>5.</b>	Consultation Responses due [based on three-week consultation period]	05 July 2017
<b>6.</b>	Electralink collates consultation responses and circulates to Working Group members	10 July 2017
<b>7.</b>	Meeting to review consultation responses	w/c 17 July 2017
<b>8.</b>	Implement changes to legal text in light of consultation responses	w/c 17 July 2017
<b>9.</b>	Legal text issued to the DCUSA legal consultant for review	w/c 24 July 2017
<b>10.</b>	Electralink to draft Change Report and circulate to Working Group	w/c 24 July 2017
<b>11.</b>	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	w/c 31 July 2017
<b>12.</b>	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	w/c 07 August 2017
<b>13.</b>	Change Report submitted to DCUSA Panel (Panel paper day)	09 August 2017
<b>14.</b>	DCUSA Panel approves Change Report	16 August 2017
<b>15.</b>	Change Report issued for voting	18 August 2017
<b>16.</b>	Voting Closes (three weeks)	08 September 2017
<b>17.</b>	Change Declaration issued	12 September 2017
<b>18.</b>	Ofgem Decision	17 October 2017

**19.**

Implementation Date

2 November  
2017