

**DCP 244 'MOp Leaving Site for Category A Situations' and
DCP 297 'Network Interventions SLA Enhancement'**

Work Plan

No.	Event	Target Date
1.	Working Group to review the consultation document	31 May 2017
2.	ElectraLink updates consultation document and circulates to group for comments	01 – 08 June 2017
3.	ElectraLink finalise consultation document and issue to Group for sign off	09 June 2017
4.	Consultation Document issued for a period of three weeks	14 June 2017
5.	Consultation Responses due [based on three-week consultation period]	05 July 2017
6.	Electralink collates consultation responses and circulates to Working Group members	10 July 2017
7.	Meeting to review consultation responses	w/c 17 July 2017
8.	Implement changes to legal text in light of consultation responses	w/c 17 July 2017
9.	Legal text issued to the DCUSA legal consultant for review	w/c 24 July 2017
10.	Electralink to draft Change Report and circulate to Working Group	w/c 24 July 2017
11.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	w/c 31 July 2017
12.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	w/c 07 August 2017
13.	Change Report submitted to DCUSA Panel (Panel paper day)	09 August 2017
14.	DCUSA Panel approves Change Report	16 August 2017
15.	Change Report issued for voting	18 August 2017
16.	Voting Closes (three weeks)	08 September 2017
17.	Change Declaration issued	12 September 2017

18.	Ofgem Decision	17 October 2017
19.	Implementation Date	November 2017