

DCP 288 Work Plan *‘Introduction of the Electricity Theft Detection Incentive Scheme’*

No.	Event	Target Date
1.	Initial Assessment Report DCUSA Panel	21 December 2016
2.	Working Group Meeting to consider Change Proposal	10 January 2017
3.	Electralink to draft a consultation and circulate to the Working Group for review	w/c 23 January 2017
4.	Working Group to review draft legal text	w/c 09 Jan - 23 January 2017
5.	Working Group meeting to review draft consultation and legal text	14 February 2017
6.	ElectraLink to finalise Consultation	w/c 13 February 2017
7.	Consultation Issued	w/c 13 February 2017
8.	Consultation Deadline [based on three-week consultation period]	w/c 06 March 2017
9.	Working Group Meeting to review Consultation responses, review legal text and draft Change Report	w/c 13 March 2017
10.	Implement changes to legal text in light of consultation responses	w/c 13 March 2017
11.	Legal text issued to the legal consultant for review	w/c 13 March 2017
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	w/c 20 March 2017
13.	ElectraLink to circulate final Change Report for final review	w/c 27 March 2017
14.	Change Report submitted to DCUSA Panel (Panel paper day)	12 April 2017
15.	DCUSA Panel approves Change Report	19 April 2017
16.	Change Report issued for voting	21 April 2017
17.	DCUSA Voting Closes	12 May 2017
18.	Change Declaration issued	16 May 2017
19.	Authority Decision	20 June 2017
20.	DCUSA Implementation Date	TBD

