

DCP 274 Work Plan *‘The application of export capacity charges in the EDCM’*

No.	Event	Target Date
1.	ElectraLink to make amendments based on Working Group comments and issue consultation for a three-week duration.	January 2017
2.	Consultation closes	February 2017
3.	Electralink to collate and circulate responses	February 2017
4.	Working Group to reconvene to review Consultation Responses via web conference and assess whether a second Consultation is required.	February 2017
5.	Draft modelling specification documents.	March 2017
6.	Submit modelling request to the DCUSA modelling consultant.	March 2017
7.	Meeting to review the model and draft legal text for the preferred solution and determine if a second consultation is required.	April 2017
8.	ElectraLink to compile draft second consultation and circulate to the group for comments.	April 2017
9.	ElectraLink to make amendments based on Working Group comments and issue consultation for a three-week duration.	May 2017
10.	Meeting to review second consultation responses.	June 2017
11.	Legal text issued to the DCUSA legal consultant for review	July 2017
12.	ElectraLink to draft the Change Report and circulate it to the Working Group for comments	August 2017
13.	ElectraLink to circulate the updated change report for final approval	September 2017
14.	Change Report submitted to DCUSA Panel (Panel paper day)	September 2017
15.	DCUSA Panel approves Change Report	October 2017
16.	Change Report issued for voting	October 2017
17.	Voting Closes	November 2017
18.	Change Declaration issued	November 2017
19.	Authority Decision	December 2017
20.	Implementation Date	1 April 2019