



Dear Panel,

Sinq Power Ltd derogation in respect of the electricity Theft Risk Assessment Service implementation date – update to June 2017 DCUSA Panel.

In response to our application the DCUSA panel granted Sinq Power a derogation of 6 months until August 2017 in respect of our obligations under DCUSA schedule 25 in relation to supplying energy data to TRAS.

The derogation was granted due to the small size of Sinq Power and the need for enough time to develop the necessary robust systems to supply accurate and timely data to Experian. This is our third update.

Progress on Systems Delivery

As explained last time, we have been aiming to get a full report across to check during May. However, having snagged and tested a version of the electricity report we have found problems in relation to how we format some of the cells and which data to be included in others. This has meant some redesign work was needs to be completed before we move on. We are still looking at potential effects of changes during the updating of our internal data systems too. I have repeated a screen shot of a section of the current data report for reference to show that the essential elements are in place:

A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S
Record Ty	File Ident	Contribu	File Creat	Format	Record Ty	MPAN / M	Multiple M	Supplier's	Customer	Customer	Customer	Customer	Customer	Customer	Customer	Customer	Customer	Customer
0	NULL	NULL	09:45:8	FMT001	NULL	1.1E+12	N	93	Mr Alan E A E	Con				Ra			Warwick	C
0	NULL	NULL	09:45:8	FMT001	NULL	1.1E+12	N	93	Mr Alan E A E	Con				Ra			Warwick	C
0	NULL	NULL	09:45:8	FMT001	NULL	1.2E+12	N	93	Mrs Fredri	Mis				Ma			London	W
0	NULL	NULL	09:45:8	FMT001	NULL	1.2E+12	N	93	Mrs Fredri	Mis				Ma			London	W
0	NULL	NULL	09:45:8	FMT001	NULL	1.2E+12	N	93	Mrs Fredri	Mis				Ma			London	W
0	NULL	NULL	09:45:8	FMT001	NULL	1.2E+12	N	93	Mrs Fredri	Mis				Ma			London	W
0	NULL	NULL	09:45:8	FMT001	NULL	1.2E+12	N	93	Mrs Fredri	Mis				Ma			Bremhill	Calne
0	NULL	NULL	09:45:8	FMT001	NULL	1.2E+12	N	93	Mrs Fredri	Mis				Ma			London	W
0	NULL	NULL	09:45:8	FMT001	NULL	1.2E+12	N	93	Mrs Fredri	Mis				Ma			London	W
0	NULL	NULL	09:45:8	FMT001	NULL	1.2E+12	N	93	Mrs Fredri	Mis				Ma			Bremhill	Calne
0	NULL	NULL	09:45:8	FMT001	NULL	1.2E+12	N	93	Mrs Fredri	Mis				Ma			London	W
0	NULL	NULL	09:45:8	FMT001	NULL	1.2E+12	N	93	Mrs Fredri	Mis				Ma			London	W
0	NULL	NULL	09:45:8	FMT001	NULL	1.2E+12	N	93	Mrs Fredri	Mis				Ma			Bremhill	Calne
0	NULL	NULL	09:45:8	FMT001	NULL	1.2E+12	N	93	Mrs Fredri	Mis				Ma			London	W
0	NULL	NULL	09:45:8	FMT001	NULL	1.41E+12	N	93	Mrs Janice Green					Gre			Tipton	D
0	NULL	NULL	09:45:8	FMT001	NULL	1.41E+12	N	93	Mrs Janice Green					Gre			Tipton	D
0	NULL	NULL	09:45:8	FMT001	NULL	1.41E+12	N	93	Mrs Janice Green					Gre			Tipton	D

Next Steps

The project team have to snag and test the report again once the further amendments are made; due to other business commitments this is now likely to be in June. We anticipate, with our increasing knowledge of the report's needs, that there will be a test run of a full data report during June and have made arrangements with the team at Experian in preparation to get the relevant feedback for any changes or improvements. If this goes to plan and any issues arising are fully sorted, we would be expecting to run our first actual report in July in relation to June's data. This timescale would still be comfortably inside our derogation period.

I trust that this update meets the Panel's requirements, but if further information is needed we will be happy to provide it.

Yours sincerely,

Tamsin Millard

Product and Operations Energy Lead