

DCP 288 and DCP 288A Work Plan ‘*Introduction of the Electricity Theft Detection Incentive Scheme*’

No.	Event	Target Date
1.	Initial Assessment Report DCUSA Panel	21 December 2016
2.	Working Group Meeting to consider Change Proposal	10 January 2017
3.	Electralink to draft a consultation and circulate to the Working Group for review	w/c 23 January 2017
4.	Working Group to review draft legal text	w/c 09 Jan - 23 January 2017
5.	Working Group meeting to review draft consultation and legal text	14 February 2017
6.	ElectraLink to finalise Consultation	w/c 13 February 2017
7.	Consultation Issued	17 February 2017
8.	Consultation Deadline [based on three-week consultation period]	10 March 2017
9.	TIG Meeting to review Consultation responses and legal text	29 March 2017
10.	TIG meeting to discuss incentive scheme next steps and alternative CP	10 April 2017
11.	ElectraLink to circulate TRAS Theft Target Consultation responses to TIG for review	13 April 2017
12.	Implement changes to CP principles and legal text for Original and Alternative CP.	12 June 2017
13.	CCN submitted to TEG for review	29 June 2017
14.	TEG to review CCN (check if IA response can be discussed ex committee)	06 July 2017
15.	CCN issued to Experian for Impact Assessment	WC 10 July 2017
16.	TEG to review CCN feedback ex-committee	Xx July 2017 (TBC)
17.	TIG to review and approve consultation document and CCN feedback	14 August 2017
18.	Second consultation issued	XX August 2017 (TBC)
19.	TIG to review consultation responses	11 September 2017
20.	Legal text issued to the legal consultant for review	w/c 11 September 2017
21.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	w/c 18 September 2017
22.	ElectraLink to circulate draft Change Report for Review	WC 25 September 2017
23.	ElectraLink to circulate final Change Report for final review	w/c 09 October 2017

24.	Change Report submitted to DCUSA Panel (Panel paper day)	11 October 2017
25.	DCUSA Panel approves Change Report	18 October 2017
26.	Change Report issued for voting	20 October 2017
27.	DCUSA Voting Closes	10 November 2017
28.	Change Declaration issued	14 November 2017
29.	Authority Decision	19 December 2017
30.	DCUSA Implementation Date	1 February 2017