

DCP 307 'Requiring IDNOs to comply with D2021 billing' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	01 November 2017
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	29 November 2017
3.	Working Group to review the consultation document and submit comments to ElectraLink	W/C 11 December 2017
4.	ElectraLink updates consultation document and circulates to group for final sign off	W/C 8 January 2018
5.	Consultation Document issued for a period of three weeks	15 January 2018
6.	Consultation Responses due [based on three week consultation period]	5 February 2018
7.	Electralink collates consultation responses and circulates to Working Group members	9 February 2018
8.	Meeting to review consultation responses	16 February 2018
9.	Implement changes to legal text in light of consultation responses	23 February 2018
10.	Legal text issued to the DCUSA legal consultant for review	W/C 26 February 2018
11.	Electralink to draft Change Report and circulate to Working Group	W/C 26 March 2018
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	W/C 16 April 2018
13.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	W/C 23 April 2018
14.	Change Report submitted to DCUSA Panel (Panel paper day)	9 May 2018
15.	DCUSA Panel approves Change Report	16 May 2018
16.	Change Report issued for voting	18 May 2018
17.	Voting Closes (three weeks)	8 June 2018
18.	Change Declaration issued	12 June 2018

19.	Ofgem Decision	17 July 2018
20.	Implementation Date	TBC