

DCP 305 'LDNO Boundary Level Definitions in the EDCM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	22 September 2017
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	23 October 2017
3.	Working Group to review the consultation document and submit comments to ElectraLink	31 October 2017
4.	ElectraLink updates consultation document and circulates to group for final sign off	03 November 2017
5.	Consultation Document issued for a period of three weeks	10 November 2017
6.	Consultation Responses due [based on three-week consultation period]	01 December 2017
7.	ElectraLink collates consultation responses and circulates to Working Group members	08 December 2017
8.	Meeting to review consultation responses	Mid December 2017
9.	Develop methodology pack for Reckon and WG to sign off	Mid December 2017
10.	Reckon to develop model	Late December 2017
11.	Impact Assessment to be completed	January 2018
12.	Legal text issued to the DCUSA legal consultant for review	January 2018
13.	Electralink to draft Change Report and circulate to Working Group	January 2018
14.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	January 2018
15.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	January 2018
16.	Change Report submitted to DCUSA Panel (Panel paper day)	14 February 2018
17.	DCUSA Panel approves Change Report	21 February 2018
18.	Change Report issued for voting	23 February 2018
19.	Voting Closes (three weeks)	16 March 2018

20.	Change Declaration issued	20 March 2018
21.	Ofgem Decision	24 April 2018
22.	Implementation Date	TBC – Originally expected to be February 2018