

## DCP 283 'The calculation of generation credits in the CDCM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text.	28 November 2016
2.	ElectraLink to draft a RFI document based on Working Group comments at the meeting and circulate to Working Group members for review.	5 December 2016
3.	Working Group to review the draft RFI document and submit comments to ElectraLink	12 December 2016
4.	ElectraLink updates RFI document based on comments received.	12 December 2016
5.	RFI Document issued to parties for a period of [13 December – 13 January]	13 December 2016
6.	RFI Responses due back.	13 January 2017
7.	ElectraLink collates RFI responses and circulates to Working Group members	16 January 2017
8.	Meeting for Working Group to review the RFI responses. Proposed face to face meeting.	23 January 2017
9.	ElectraLink to draft a consultation document based on principals and Working Group comments at the meeting and circulate to Working Group members for review.	13 February 2017
10.	Working Group to review the consultation document and submit comments to ElectraLink.	20 February 2017
11.	Meeting for Working Group to review consultation document. Meeting to be via Teleconference.	21 February 2017
12.	Secretariat to provide clean version of draft consultation document to AP.	22 February 2017
13.	Additional text to be included into draft consultation document by AP.	24 February 2017
14.	Secretariat to circulate the amended draft consultation document to Working Group for review and comment.	3 March 2017
15.	Working Group to meet to review draft consultation document.	10 March 2017
16.	ElectraLink to submit clean version of document to WG by COP 10 March	10 March 2017
17.	Working Group to review and provide final comment on draft consultation by noon on 15 March	15 March 2017
18.	Consultation issued to parties for a period of [three weeks]	14 March 2017
19.	Consultation Responses due [based on three-week consultation period]	4 April 2017
20.	Working Group to meet to review the consultation responses. (face to face)	7 April 2017
21.	Actions from last meeting to be completed by this date so any relevant information can be circulated to Working Group members	28 April 2017
22.	Working Group meeting to discuss actions from last meeting and second consultation including modelling spec and legal text (face to face)	4 May 2017
23.	ElectraLink to provide agreed actions to Working Group members	11 May 2017
24.	Working Group to complete allocated actions	16 May 2017

25.	Meeting date for teleconference with DNO engineers to discuss LV network design. (11am)	16 May 2017
26.	ElectraLink produces second consultation document including legal text and modelling specification document.	18 May 2017
27.	Working Group to meet via teleconference to review consultation document and discuss sharing factor (subject to meeting held on 16 May 2017) (9am-1pm)	25 May 2017
28.	ElectraLink updates consultation document to include model (dependent upon outcome of sharing factor discussion) and circulates to Working Group for review	15 June 2017
29.	Working Group to meet via teleconference to review consultation document and discuss sharing factor.	22 June 2017
30.	ElectraLink updates consultation document based on comments	29 June 2017
31.	Modelling support request made to Reckon for three weeks (double KPIs) model updated and Impact Assessment	31 July 2017
32.	Working Group members to complete actions	16 August 2017
33.	Model received from Reckon	11 August 2017
34.	Working Group DNO members to sense check the model on receipt.	18 August 2017
35.	ElectraLink updates consultation document with agreed actions and modelling spec and Impact Assessment and circulate to Working Group	18 August 2017
36.	Working Group to review the consultation, updated modelling and impact assessment and submit final comments to ElectraLink	25 August 2017
37.	Consultation Document issued for a period of [three weeks]	1 September 2017
38.	Consultation Responses due [based on three-week consultation period]	22 September 2017
39.	ElectraLink collates consultation responses and circulates to Working Group members.	W/C 25 September 2017
40.	Meeting to review consultation responses.	3 October 2017
41.	Amend the legal text based on feedback from the consultation as required.	3 October 2017
42.	Legal text issued to the DCUSA legal consultant for review	3 October 2017
43.	ElectraLink to draft Change Report and circulate to Working Group	10 October 2017
44.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	17 October 2017
45.	Meeting to review and finalise draft Change Report and including legal text.	W/C 23 October 2017
46.	Change Report submitted to DCUSA Panel (Panel paper day)	8 November 2017
47.	DCUSA Panel approves Change Report	15 November 2017
48.	Change Report issued for voting	17 November 2017
49.	Voting Closes (three weeks)	8 December 2017

<b>50.</b>	Change Declaration issued	12 December 2017
<b>51.</b>	Ofgem Decision (date dependent on if Ofgem issues a notification on activities over the festive season)	22 January 2018
<b>52.</b>	Implementation Date	TBC