

## **DCP 294 ' Capacity Management following acceptance of Connection Offer' Work Plan**

<b>No.</b>	<b>Event</b>	<b>Target Date</b>
<b>1.</b>	First Working Group meeting	20 April 2017
<b>2.</b>	Submit a legal advice request to the DCUSA Panel ex-committee or their consideration	25 April 2017
<b>3.</b>	If approved, submit the legal advice request to the DCUSA legal advisor for a period of two weeks	10 May 2017
<b>4.</b>	Working Group to reconvene to consider the legal advice received	24 May 2017
<b>5.</b>	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	09 June 2017
<b>6.</b>	Working Group to review the consultation document and submit comments to ElectraLink	09 – 16 June 2017
<b>7.</b>	ElectraLink updates consultation document and circulates to group for final sign off	19 – 21 June May 2017
<b>8.</b>	Consultation Document issued for a period of three weeks	23 June – 14 July 2017
<b>9.</b>	Consultation Responses due [based on three week consultation period]	14 July 2017
<b>10.</b>	Electralink collates consultation responses and circulates to Working Group members	21 July 2017
<b>11.</b>	Meeting to review consultation responses	July 2017
<b>12.</b>	Implement changes to legal text in light of consultation responses	July 2017
<b>13.</b>	Legal text issued to the DCUSA legal consultant for review	July 2017
<b>14.</b>	Electralink to draft Change Report and circulate to Working Group	July 2017
<b>15.</b>	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	July 2017
<b>16.</b>	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	August 2017
<b>17.</b>	Change Report submitted to DCUSA Panel (Panel paper day)	09 August 2017
<b>18.</b>	DCUSA Panel approves Change Report	16 August 2017
<b>19.</b>	Change Report issued for voting	18 August 2017

<b>20.</b>	Voting Closes (three weeks)	08 September 2017
<b>21.</b>	Change Declaration issued	12 September 2017
<b>22.</b>	Ofgem Decision	17 October 2017
<b>23.</b>	Implementation Date	02 November 2017