

## DCP 274 Work Plan *'The application of export capacity charges in the EDCM'*

No.	Event	Target Date
1.	ElectraLink to make amendments based on Working Group comments and issue consultation for a three-week duration.	January 2017
2.	Consultation closes	February 2017
3.	Electralink to collate and circulate responses	February 2017
4.	Working Group to reconvene to review Consultation Responses via web conference and assess whether a second Consultation is required.	February 2017
5.	Draft modelling specification documents.	March 2017
6.	Submit modelling request to the DCUSA modelling consultant.	March 2017
7.	Meeting to review the model and draft legal text for the preferred solution and determine if a second consultation is required.	April 2017
8.	Legal text issued to the DCUSA legal consultant for review	May 2017
9.	ElectraLink to draft the Change Report and circulate it to the Working Group for comments	June 2017
10.	ElectraLink to circulate the updated change report for final approval	July 2017
11.	Change Report submitted to DCUSA Panel (Panel paper day)	July 2017
12.	DCUSA Panel approves Change Report	August 2017
13.	Change Report issued for voting	August 2017
14.	Voting Closes	September 2017
15.	Change Declaration issued	September 2017
16.	Authority Decision	October 2017
17.	Implementation Date	1 April 2019